
 
 

CONTRACT #7 

RFS # 331.03-01013  

Edison # 35054 
 

Department of Education 

 

 

VENDOR:   

Harris, Mackessy & Brennan, 

Inc. 



 
STATE OF TENNESSEE 

DEPARTMENT OF EDUCATION 

    BILL HASLAM                              9th
 FLOOR, ANDREW JOHNSON TOWER                        CANDICE MCQUEEN 

       GOVERNOR                                710 JAMES ROBERTSON PARKWAY                                         COMMISSIONER 
                                                                                         NASHVILLE, TN 37243-0375 

 
 

SUBMITTED VIA ELECTRONIC MAIL 
 
TO: Fiscal Review Committee 
 
FROM: Candice McQueen, Commissioner 
 
DATE: February 26, 2016 
 
RE: Request to appear before the fiscal review committee regarding non-competitive contract 

amendment for agency tracking # 33103-01013 

 
Please consider the enclosed request for non-competitive contract amendment with Harris, 

Mackessy, and Brennan, Inc. (HMB). This system serves as the planning, application, and 

reimbursement system for all state and federal fiscal resources for the 147 local education 

agencies (LEAs) and special school districts. The first three years of implementation has been a 

successful migration to a system that streamlines processes for LEAs and expedites the time in 

which they receive reimbursement and funding.   

 

With ePlan being the single funding, disbursement, and reporting mechanism for school districts 

statewide, securing this system and its functionality for three additional years would be in the 

best interest of the state and LEAs statewide. In addition, ePlan has a planning module to assist 

LEAs with the development of strategic plans that are directly linked to funding sources. The 

ePlan system has a high level of transparency and supports Governor Haslam’s effective and 

efficient government initiative. 

 

The contract amendment will provide services for the expansion and further enhancement of 

ePlan. HMB’s electronic grants management platform was gifted to the Tennessee Department 

of Education (TDOE) to plan, administer, oversee, and facilitate payments to Local Education 

Agencies (LEAs) for federal grants, and now includes state programs including Basic Education 

Plan (BEP) funding. Having the ability to extend their contract for three years ($1,077,375 

dollars) ensures that the high level of service delivery will continue with no lapse in service and 

will allow for the following: 

 

 Comprehensive planning tool for LEAs to develop a single plan and efficiently use multiple 
grant funds and state resources to simplify planning processes for LEAs. 

 Functionality upgrades in the application process for all funding streams, including multiple 
levels of review for LEAs and TDOE including a detailed history log.    



 Improved alignment of assessed LEA and school needs with funding streams. 

 Increased clarity and efficiency in the grant review and approval process - expediting 
approvals by implementing additional system validations to manage grants more effectively 
and prevent the submission of invalid applications.  

 Planning and application enhancements to provide LEAs with feedback and information 
needed for program compliance. 

 Increased transparency and visibility in grant application process to allow the TDOE to provide 
necessary technical assistance and support for complying with federal and state regulations. 

 Automation of fiscal reporting by streamlining LEA reporting requirements and final 
expenditure reports – eliminating duplication of processes. 

 Reduction of time needed for LEA and TDOE grant administrative tasks - increasing time 
available for student achievement activities  

 
Tennessee’s ePlan system is the repository for over 5 billion dollars annually in state and 

federal resources for LEAs. Initially, two federal grant programs were located in ePlan.  Over the 

past three years, over twenty additional programs have been added - necessitating certain 

updates to functionality.  The ePlan system now accommodates all funding streams LEAs 

receive to carry out basic education and other state programs, as well as federal grant 

programs. This amendment extends and improves the functionality of the planning, application, 

reimbursement, and reporting mechanisms of ePlan. Further, annual reporting requirements 

which currently exist as parallel structures, will be restructured for LEAs with this new 

amendment, eliminating duplicative processes and reports. The hosting, plan support , and 

technical assistance will continue to provide efficient, accurate payments and reimbursements 

of expenditures so that LEAs can better meet state goals. 

 

Thank you for your consideration. 



Supplemental Documentation Required for 

Fiscal Review Committee  

Revised April 2014 

 

*Contact Name: Eve Carney 
*Contact 

Phone: 
615-532-1245 

*Presenter’s 

name(s): 
 Eve Carney 

Edison Contract 

Number: (if applicable) 
35054 RFS Number: 

(if applicable) 
N/A 

*Original or 

Proposed Contract 

Begin Date: 

February 15, 2013 

*Current or 

Proposed End 

Date: 

June 30, 2019 

Current Request Amendment Number:  
(if applicable) 

2 

Proposed Amendment Effective Date:   
(if applicable) 

April 26, 2016 

*Department Submitting: Education 

*Division: Consolidated Planning & Monitoring 

*Date Submitted: February 26, 2016 

*Submitted Within Sixty (60) days: Yes 

If not, explain:  

*Contract Vendor Name: Harris, Mackessy & Brennan, Inc. 

*Current  or Proposed Maximum Liability: $2,530,375 

*Estimated Total Spend for Commodities: N/A 

*Current or Proposed Contract Allocation by Fiscal Year:  
(as Shown on Most Current Fully Executed Contract Summary Sheet) 

FY:2013 FY:2014 FY:2015 FY:2016 FY:2017 FY:2018 FY:2019 

$301,229 $353,000 $556,233 $558,367 $370,696 $202,925 $187,925 

*Current Total Expenditures by Fiscal Year of Contract:  
(attach backup documentation from Edison) 

FY:2013 FY:2014 FY:2015 FY:2016 FY:2017 FY:2018 FY:2019 

$301,229 $353,000 $556,233 $110,767 N/A N/A N/A 

IF Contract Allocation has been 

greater than Contract 

Expenditures, please give the 

reasons and explain where surplus 

funds were spent: 

N/A 

IF surplus funds have been carried 

forward, please give the reasons 

and provide the authority for the 

carry forward provision: 

Some surplus federal grant funds have been carried forward in 

circumstances where modifications or updates needed additional 

time to ensure proper testing and execution of requested 

enhancements. 

 
Section 421(b) of the General Education Provisions Act (GEPA), 20 U.S.C. 

1225(b) (commonly referred to as the “Tydings Amendment”) 
34 C.F.R. § 76.709(a) 

IF Contract Expenditures exceeded 

Contract Allocation, please give the 

reasons and explain how funding 

N/A 



Supplemental Documentation Required for 

Fiscal Review Committee  

Revised April 2014 

was acquired to pay the overage: 

*Contract Funding Source/Amount: 

State: $443,800 Federal: $2,086,575 

Interdepartmental: N/A Other: N/A 

If “other” please define: N/A 

If “interdepartmental” please define: N/A 

Dates of All Previous Amendments 

or Revisions: (if applicable) 

Brief Description of Actions in Previous Amendments or 

Revisions: (if applicable) 

January 7, 2013 Increased maximum liability and added scope items 

  

  

Method of Original Award:  (if applicable) Non-Competitive 

*What were the projected costs of the 

service for the entire term of the contract 

prior to contract award? 

How was this cost determined? 

$2,530,375 

All deliverables were discussed via a series of 

collaborative calls with the vendor and stakeholders. 

TDOE received a projected cost for each deliverable 

based on the time and labor required.  

*List number of other potential vendors 

who could provide this good or service; 

efforts to identify other competitive 

procurement alternatives; and the 

reason(s) a sole-source contract is in the 

best interest of the State.  

1: MTW Solutions; MTW Solutions’ system was 

researched before the 1
st
 amendment for this contract, 

and their platform did not meet needs as closely as 

HMB’s option. With HMB completing the 1
st
 

amendment work, they are the most knowledgeable 

vendor to provide this service. 

 

 



PO ID Vendor ID Vendor Name PO Line Category Code Category Descr Merchandise Amt GL Unit Fund Dept Program PC Bus Unit Project Activity PO Status

0000072891 0000000431 Harris Mackessy & Brennan Inc 3 918-38 Education and Training Consult 3038.000 33101 25000 3314500000 432700 33101 ED0000RA16AAX16 FEDERAL Compl

0000070233 0000000431 Harris Mackessy & Brennan Inc 7 918-38 Education and Training Consult 54000.000 33101 25000 3312500000 500000 Compl

0000070233 0000000431 Harris Mackessy & Brennan Inc 8 918-38 Education and Training Consult 40000.000 33101 25000 3312500000 500000 Compl

0000072891 0000000431 Harris Mackessy & Brennan Inc 4 918-38 Education and Training Consult 8000.000 33101 25000 3313200000 911900 Compl

0000070233 0000000431 Harris Mackessy & Brennan Inc 9 918-38 Education and Training Consult 5729.000 33101 25000 3310300000 372600 33101 ED0000CT14AAX14 FEDERAL Compl



Invoice Date Voucher BU Voucher ID Unit Price Merchandise Amt

12/24/2015 33101 00335717 3038.00000 3038.000

12/24/2015 33101 00324904 54000.00000 54000.000

12/24/2015 33101 00324904 40000.00000 40000.000

12/24/2015 33101 00335717 8000.00000 8000.000

12/24/2015 33101 00324904 5729.00000 5729.000

110767.000



Vendor Name Category Descr Merchandise Amt Program PC Bus Unit Project Activity Invoice Date Voucher BU Voucher ID UOM Unit Price Merchandise Amt

Harris Mackessy & Brennan Inc Education and Training Consult 76174.000 347000 33101 ED0000CB14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 76174.00000 76174.000

Harris Mackessy & Brennan Inc Education and Training Consult 51500.000 644000 33101 ED0000LL14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 51500.00000 51500.000

Harris Mackessy & Brennan Inc Education and Training Consult 33593.000 644000 33101 ED0000LL14AAX14 FEDERAL 3/18/2015 33101 00311682 DO 33593.00000 33593.000

Harris Mackessy & Brennan Inc Education and Training Consult 33488.000 432700 33101 ED0000RA14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 33488.00000 33488.000

Harris Mackessy & Brennan Inc Education and Training Consult 12000.000 346200 33101 ED0000CJ14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 12000.00000 12000.000

Harris Mackessy & Brennan Inc Education and Training Consult 2000.000 346200 33101 ED0000CJ14AAX14 FEDERAL 3/18/2015 33101 00311682 DO 2000.00000 2000.000

Harris Mackessy & Brennan Inc Education and Training Consult 6500.000 346200 33101 ED0000CJ15AAX15 FEDERAL 6/30/2015 33101 00324904 DO 6500.00000 6500.000

Harris Mackessy & Brennan Inc Education and Training Consult 12000.000 346900 33101 ED0000CQ14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 12000.00000 12000.000

Harris Mackessy & Brennan Inc Education and Training Consult 2000.000 346900 33101 ED0000CQ14AAX14 FEDERAL 3/18/2015 33101 00311682 DO 2000.00000 2000.000

Harris Mackessy & Brennan Inc Education and Training Consult 9500.000 519200 33101 ED0000GI13AAX13 FEDERAL 9/26/2014 33101 00288181 DO 9500.00000 9500.000

Harris Mackessy & Brennan Inc Education and Training Consult 500.000 530000 9/26/2014 33101 00288181 DO 500.00000 500.000

Harris Mackessy & Brennan Inc Education and Training Consult 2000.000 530000 3/18/2015 33101 00311682 DO 2000.00000 2000.000

Harris Mackessy & Brennan Inc Education and Training Consult 12000.000 545300 9/26/2014 33101 00288181 DO 12000.00000 12000.000

Harris Mackessy & Brennan Inc Education and Training Consult 2000.000 545300 3/18/2015 33101 00311682 DO 2000.00000 2000.000

Harris Mackessy & Brennan Inc Education and Training Consult 7000.000 545300 CSH 6/30/2015 33101 00324904 DO 7000.00000 7000.000

Harris Mackessy & Brennan Inc Education and Training Consult 12000.000 644500 33101 ED0000LM14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 12000.00000 12000.000

Harris Mackessy & Brennan Inc Education and Training Consult 2000.000 911400 3/18/2015 33101 00311682 DO 2000.00000 2000.000

Harris Mackessy & Brennan Inc Education and Training Consult 7000.000 911400 preK 6/30/2015 33101 00324904 DO 7000.00000 7000.000

Harris Mackessy & Brennan Inc Education and Training Consult 12000.000 519000 33101 ED0000GA11AAX11 FEDERAL 9/26/2014 33101 00288181 DO 12000.00000 12000.000

Harris Mackessy & Brennan Inc Education and Training Consult 2000.000 519000 33101 ED0000GA11AAX11 FEDERAL 3/18/2015 33101 00311682 DO 2000.00000 2000.000

Harris Mackessy & Brennan Inc Education and Training Consult 5000.000 519400 33101 ED0000GW15AAX15 FEDERAL 3/18/2015 33101 00335717 DO 5000.00000 5000.000

Harris Mackessy & Brennan Inc Education and Training Consult 25000.000 347000 33101 ED0000CB15AAX15 FEDERAL 3/18/2015 33101 00311682 DO 25000.00000 25000.000

Harris Mackessy & Brennan Inc Education and Training Consult 11826.000 347000 33101 ED0000CB14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 11826.00000 11826.000

Harris Mackessy & Brennan Inc Education and Training Consult 17407.000 347000 33101 ED0000CB15AAX15 FEDERAL 6/30/2015 33101 00311682 DO 17407.00000 17407.000

Harris Mackessy & Brennan Inc Education and Training Consult 68771.000 347000 33101 ED0000CB15AAX15 FEDERAL 6/30/2015 33101 00324904 DO 68771.00000 68771.000

Harris Mackessy & Brennan Inc Education and Training Consult 5500.000 644000 33101 ED0000LL14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 5500.00000 5500.000

Harris Mackessy & Brennan Inc Education and Training Consult 45000.000 644000 33101 ED0000LL15AAX15 FEDERAL 3/18/2015 33101 00324904 DO 45000.00000 45000.000

Harris Mackessy & Brennan Inc Education and Training Consult 5000.000 644000 33101 ED0000LL15AAX15 FEDERAL 6/30/2015 33101 00335717 DO 26962.00000 5000.000

Harris Mackessy & Brennan Inc Education and Training Consult 21962.000 432700 33101 ED0000RA16AAX16 FEDERAL 6/30/2015 33101 00335717 DO 26962.00000 21962.000

Harris Mackessy & Brennan Inc Education and Training Consult 8512.000 432700 33101 ED0000RA14AAX14 FEDERAL 9/26/2014 33101 00288181 DO 8512.00000 8512.000

Harris Mackessy & Brennan Inc Education and Training Consult 20000.000 432700 33101 ED0000RA15AAX15 FEDERAL 6/30/2015 33101 00311682 DO 20000.00000 20000.000

Harris Mackessy & Brennan Inc Education and Training Consult 13000.000 432700 33101 ED0000RA15AAX15 FEDERAL 6/30/2015 33101 00324904 DO 13000.00000 13000.000

Harris Mackessy & Brennan Inc Education and Training Consult 12000.000 372600 33101 ED0000CT11AAX11 FEDERAL 9/26/2014 33101 00288181 DO 12000.00000 12000.000

556233.000



Payments against a Contract 3

Unit Sum Merchandise Amt Vendor ID Vendor Name Type PO ID Invoice Date Fiscal Year

33101 108000.000 0000000431 HMB Information System Dev DFA 0000053072 14415 5/22/2014 2014

33101 115000.000 0000000431 HMB Information System Dev DFA 0000051213 13570 3/4/2014 2014

33101 130000.000 0000000431 HMB Information System Dev DFA 0000055595 14701 6/27/2014 2014



Payments against a Contract 2

Unit Sum Merchandise Amt Vendor ID Vendor Name Type PO ID Invoice Date Fiscal Year

33101 108000.000 0000000431 HMB Information System Dev DFA 0000042792 12614 7/8/2013 2013

33101 193229.000 0000000431 HMB Information System Dev DFA 0000043160 12612 7/10/2013 2013
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STS Pre-Approval Endorsement Request  

E-Mail Transmittal  

  

TO : Joe L. Huertas, STS Contracts 
Department of Finance & Administration 

E-mail : Joe.L.Huertas@tn.gov     

FROM : Joanna Collins, Director of Contracts & Staff Attorney 

E-mail : Joanna.collins@tn.gov 

DATE : 2/5/16 

RE : Request for STS Pre-Approval Endorsement  

 

Applicable RFS # 33103-01013 

STS Endorsement Signature & Date:  

 

 Chief Information Officer 

NOTE:  Proposed contract/grant support is applicable to the subject IT service technical merit. 

Strategic technology solutions (STS) pre-approval endorsement is required pursuant to procurement 
regulations pertaining to contracts with information technology as a component of the scope of service.  
This request seeks to ensure that STS is aware of and has an opportunity to review the procurement 
detailed below and in the attached document(s).  This requirement applies to any procurement method 
regardless of dollar amount.   

Please indicate STS endorsement of the described procurement (with the appropriate signature above), 
and return this document via e-mail at your earliest convenience. 

Contracting Agency Education 

Agency Contact (name, phone, e-

mail) 
Joanna Collins, 770-3869, Joanna.collins@tn.gov 

Attachments Supporting Request (mark all applicable) 

Note: The complete draft procurement document and the applicable documents listed below must accompany this 
request when submitted to STS.  Special Contract Requests and Amendment Requests without Agenc y Head 
signature are acceptable.  STS is aware that these documents will not have CPO signature when submitted with 
this request. 

  Solicitation Document 

  Special Contract Request  

X  Amendment Request  

X  Proposed Contract/Grant or Amendment  

X  Original Contract/Grant and Previous Amendments (if any)  

 

mailto:Joe.L.Huertas@tn.gov
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Applicable RFS # 33103-01013 

Information Systems Plan (ISP) Project Applicability 

To avoid delay of STS pre-approval, the applicability of an ISP project to the procurement must be 
confirmed with agency IT staff prior to submitting this request to STS.  If necessary, agency IT staff 
should contact STS Planning with questions concerning the need for an ISP project.  

IT Director/Staff Name Confirming (required) :  

 Applicable – Approved ISP Project#   

X Not Applicable – Confirmed by: Cliff Lloyd, Chief Information Officer, TDOE  

Subject Information Technology Service Description   

Provide a brief summary of the information technology services involved.  Clearly identify included 
technologies such as system development/maintenance, security, networking, etc.  As applicable, 
identify the contract or solicitation sections related to the IT services.  

 

STS has previously endorsed a technology request for 33103-01013 (attached to this 
request).  This amendment is just for enhancements to an already-existing system, as 
detailed below: 

 

This amendment provides for continued expansion and enhancement of State’s ePlan 
system (electronic Grants Management System).  With phases 1-3 of implementation of 
ePlan completed, an amendment is needed to allow for the implementation of phase 4.  In 
phase 4, HMB will build on already existing components and functionalities, including: 
enhancing the planning module, streamlining reporting functions, enhancing ePlan tools, 
updating funding application workflow, and providing continued technical assistance with the 
system. 
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C O N T R AC T  A M E N D M E N T  C O V E R  S H E E T  

Agency Tracking # Edison ID Contract # Amendment # 

33103-01013 35054 n/a 2 

Contractor Legal Entity Name Edison Vendor ID 

Harris, Mackessy & Brennan, Inc. 0000000431 

Amendment Purpose & Effect(s) 

Increasing maximum liability for the migrating of additional programs and other enhancements into ePlan 

Amendment Changes Contract End Date:           YES     NO End Date:          June 30, 2019 

TOTAL Contract Amount INCREASE or DECREASE per this Amendment (zero if N/A): $1,077,375.00 

Funding — 

FY State Federal Interdepartmental Other TOTAL Contract Amount 

2013 $0.00 $301,229.00 $0.00 $0.00 $301,229.00 

2014 $18,000.00 $335,000.00 $0.00 $0.00 $353,000.00 

2015 $32,500.00 $523,733.00 $0.00 $0.00 $556,233.00 

2016 $154,100.00 $404,267.00 $0.00 $0.00 $558,367.00 

2017 $152,800.00 $217,896.00 $0.00 $0.00 $370,696.00 

2018 $43,200.00 $159,725.00 $0.00 $0.00 $202,925.00 

2019 $43,200.00 $144,725.00 $0.00 $0.00 $187,925.00 

      

      

      

TOTAL: $443,800.00 $2,086,575.00 $0.00 $0.00 $2,530,375.00 

American Recovery and Reinvestment Act (ARRA) Funding:       YES     NO 

Budget Officer Confirmation:  There is a balance in the 
appropriation from which obligations hereunder are required 
to be paid that is not already encumbered to pay other 
obligations. 

CPO USE 

Speed Chart (optional) Account Code (optional) 

Various Various 
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S U P P L E M E N T A L  S U M M A R Y  S H E E T  

RFS Number 33103-01013 

Edison ID 35054 

Fiscal 
Year 

Department 
ID 

Speedchart 
Number 

Program 
Code 

Account 
Code 

Fund Project/ Grant Code CFDA # Amount 

2013 331030000 ED00000094 372600 70899000 25000 EDARRACV10AAX10 84.388 $144,000.00 

2013 331360000 ED00000039 644000 70899000 25000 ED0000LL12AAX12 84.027 $144,000.00 

2013 331450000 ED00000201 432700 70899000 25000 ED0000RA13AAX13 84.048 $13,229.00 

2014 331030000 ED00000085 347000 70803000 25000 ED0000CB13AAX13 84.010 $50,000.00 

2014 331030000 ED00000085 347000 70899000 25000 ED0000CB14AAX14 84.010 $64,000.00 

2014 331360000 ED00000039 644000 70899000 25000 ED0000LL12AAX12 84.027 $94,000.00 

2014 331030000 ED00000884 372600 70803000 25000 ED00000CT12AAX12 84.377 $ 3,000.00 

2014 331450000 ED00000201 432700 70899000 25000 ED0000RA13AAX13 84.048 $94,000.00 

2014 331030000 ED00000090 346200 70899000 25000 ED0000CJ13AAX13 84.365 $3,000.00 

2014 331030000 ED00000110 346900 70899000 25000 ED0000CQ13AAX13 84.196 $3,000.00 

2014 3310901000 ED00000135 519200 70899000 25000 ED0000GI13AAX13 84.287 $18,000.00 

2014 3311900000 ED00000460 530000 70899000 25000 N/A N/A $3,000.00 

2014 331010000 ED00000138 545300 70899000 25000 N/A N/A $3,000.00 

2014 3311102000 ED00000152 911400 70899000 25000 N/A N/A $12,000.00 

2014 3310901000 ED00000033 519000 70899000 25000 ED0000GA11AAX11 84.184 $3,000.00 

2014 3313600000 ED00000180 644500 70899000 25000 ED0000LM14AAX14 84.173 $3,000.00 

2015 331030000 ED00000085 347000 70803000 25000 ED0000CB14AAX14 84.010 $25,000.00 

2015 331030000 ED00000085 347000 70899000 25000 ED0000CB14AAX14 84.010 $174,178.00 

2015 331360000 ED00000039 644000 70899000 25000 ED0000LL14AAX14 84.027 $140,593.00 

2015 331450000 ED00000201 432700 70899000 25000 ED0000RA15AAX15 84.048 $96,962.00 

2015 331030000 ED00000090 346200 70899000 25000 ED0000CJ14AAX14 84.365 $20,500.00 

2015 331030000 ED00000110 346900 70899000 25000 ED0000CQ14AAX14 84.196 $14,000.00 

2015 331030000 ED00000884 372600 70899000 25000 ED00000CT11AAX11 84.377 $ 12,000.00 

2015 3310901000 ED00000033 519000 70899000 25000 ED0000GA11AAX11 84.184 $14,000.00 

2015 3310901000 ED00000963 519400 70803000 25000 ED0000GW15AAX15 93.243 $5,000.00 

2015 3310901000 ED00000135 519200 70899000 25000 ED0000GI13AAX13 84.287 $9,500.00 

2015 3313600000 ED00000180 644500 70899000 25000 ED0000LM14AAX14 84.173 $12,000.00 

2015 3311900000 ED00000460 530000 70899000 25000 N/A N/A $2,500.00 

2015 3310902000 ED00000138 545300 70899000 25000 N/A N/A $21,000.00 
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2015 3311102000 ED00000152 911400 70899000 25000 N/A N/A $9,000.00 

2016 331250000 ED00000462 500000 70803000 25000 N/A N/A  $       94,000.00  

2016 331360000 ED00001020 644000 70899000 25000 ED0000LL16ACX16 84.027  $       36,000.00  

2016 331030000 ED00000884 372600 70803000 25000 ED0000CT14AAX14 84.377  $         6,500.00  

2016 3310901000 ED00000963 519400 70803000 25000 ED0000GW15AAX15 93.243  $         6,500.00  

2016 331450000 ED00000201 432700 70899000 25000 ED0000RA16AAX16 84.048  $       32,538.00  

2016 331030000 ED00000932 347000 70803000 25000 N/A 84.01  $    265,000.00  

2016 3310902000 ED00000138 545300 70899000 25000 N/A N/A  $         6,500.00  

2016 3313200000 ED00000553 911900 70899000 25000 N/A N/A  $       34,100.00  

2016 3310901000 ED00000881 503001 70899000 25000 N/A N/A  $         6,500.00  

2016 331360000 ED00000180 644500 70899000 25000 ED0000LM15AAX15 84.173  $         6,500.00  

2016 3310901000 ED00000135 519200 70899000 25000 ED0000GI13AAX13 84.287  $         6,500.00  

2016 3311900000 ED00000460 530000 70899000 25000 N/A N/A  $         6,500.00  

2016 3310301000 ED00000424 345800 70899000 25000 ED0000CM15ACX15 84.366B  $         6,500.00  

2016 331030000 ED00000992 372600 70899000 25000 ED0000CB16ADX16 84.01  $       25,229.00  

2016 331030000 ED00001007 346900 70899000 25000 ED0000CQ13AAX13 84.196  $         6,500.00  

2016 3310101000 ED00000054 521200 70899000 25000 N/A N/A  $         6,500.00  

2016 331030000 ED00000687 346000 70803000 25000 ED0000CR13AAX13 84.374  $         6,500.00  

2017 331030000 ED00000932 347000 70803000 25000 N/A 84.010 $25,000.00 

2017 331030000 ED00000932 347000 70899000 25000 N/A 84.010 $60,838.00 

2017 3310101000 ED00000054 521200 70899000 25000 N/A N/A $133,200.00 

2017 3310901000 ED00000135 519200 70899000 25000 ED0000GI13AAX13 84.287 $6,325.00 

2017 3310902000 ED00000138 545300 70899000 25000 N/A N/A $5,200.00 

2017 3313600000 ED00000180 644500 70899000 25000 ED0000LM15AAX15 84.173 $5,200.00 

2017 331450000 ED00000201 432700 70899000 25000 ED0000RA16AAX16 84.048 $27,467.00 

2017 3310301000 ED00000424 345800 70899000 25000 ED0000CM15ACX15 84.366B $5,200.00 

2017 3311900000 ED00000460 530000 70899000 25000 N/A N/A $5,200.00 

2017 331030000 ED00000687 346000 70803000 25000 ED0000CR13AAX13 84.374 $5,200.00 

2017 3310901000 ED00000881 503001 70899000 25000 N/A N/A $9,200.00 

2017 331030000 ED00000884 372600 70899000 25000 ED00000CT16AAX16 84.377 $14,200.00 

2017 3310901000 ED00000963 519400 70899000 25000 ED0000GW15AAX15 93.243 $5,200.00 

2017 331030000 ED00000992 372600 70899000 25000 ED0000CB16ADX16 84.010 $15,600.00 

2017 331030000 ED00001007 346900 70899000 25000 ED0000CQ13AAX13 84.196 $5,200.00 

2017 331360000 ED00001020 644000 70899000 25000 ED0000LL16ACX16 84.027 $42,466.00 

2018 331450000 ED00000201 432700 70803000 25000 ED0000RA16AAX16 84.048 25,000.00 
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2018 331030000 ED00001007 346900 70899000 25000 ED0000CQ13AAX13 84.196 $5,200.00 

2018 3310901000 ED00000135 519200 70899000 25000 ED0000GI13AAX13 84.287 $5,200.00 

2018 331450000 ED00000201 432700 70899000 25000 ED0000RA16AAX16 84.048 $19,800.00 

2018 331030000 ED00000932 347000 70899000 25000 N/A 84.010 $57,725.00 

2018 331030000 ED00000884 372600 70899000 25000 ED00000CT16AAX16 84.377 $5,200.00 

2018 331360000 ED00001020 644000 70899000 25000 ED0000LL16ACX16 84.027 $20,800.00 

2018 3313600000 ED00000180 644500 70899000 25000 ED0000LM15AAX15 84.173 $9,200.00 

2018 3311900000 ED00000460 530000 70899000 25000 N/A N/A $5,200.00 

2018 3310902000 ED00000138 545300 70899000 25000 N/A N/A $5,200.00 

2018 3310300000 ED00000992 372600 70899000 25000 ED0000CB16ADX16 84.010 $15,600.00 

2018 3310901000 ED00000963 519400 70899000 25000 ED0000GW15AAX15 93.243 $9,200.00 

2018 3310901000 ED00000881 503001 70899000 25000 N/A N/A $5,200.00 

2018 3310101000 ED00000054 521200 70899000 25000 N/A N/A $9,200.00 

2018 331030000 ED00000687 346000 70899000 25000 ED0000CR13AAX13 84.374 $5,200.00 

2019 331030000 ED00000932 347000 70899000 25000 N/A 84.010 $56,925.00 

2019 331360000 ED00001020 644000 70803000 25000 ED0000LL16ACX16 84.027 25000.00 

2019 331360000 ED00001020 644000 70899000 25000 ED0000LL16ACX16 84.027 $10,800.00 

2019 331450000 ED00000201 432700 70899000 25000 ED0000RA16AAX16 84.048 $20,800.00 

2019 331030000 ED00001007 346900 70899000 25000 ED0000CQ13AAX13 84.196 $5,200.00 

2019 331030000 ED00000884 372600 70803000 25000 ED00000CT16AAX16 84.377 $5,200.00 

2019 3310901000 ED00000135 519200 70899000 25000 ED0000GI13AAX13 84.287 $5,200.00 

2019 3313600000 ED00000180 644500 70899000 25000 ED0000LM15AAX15 84.173 $5,200.00 

2019 3311900000 ED00000460 530000 70899000 25000 N/A N/A $5,200.00 

2019 3310902000 ED00000138 545300 70899000 25000 N/A N/A $9,200.00 

2019 3310300000 ED00000992 372600 70899000 25000 ED0000CB16ADX16 84.010 $15,600.00 

2019 3310901000 ED00000963 519400 70899000 25000 ED0000GW15AAX15 93.243 $5,200.00 

2019 3310901000 ED00000881 503001 70899000 25000 N/A N/A $5,200.00 

2019 3310101000 ED00000054 521200 70899000 25000 N/A N/A $13,200.00 

TOTAL $2,530,375.00 



1 

AMENDMENT 2 
OF CONTRACT 35054 

 
This Amendment is made and entered by and between the State of Tennessee, Department of 
Education, hereinafter referred to as the “State” and Harris, Mackessy & Brennan, Inc., hereinafter 
referred to as the “Contractor.”  For good and valuable consideration, the sufficiency of which is hereby 
acknowledged, it is mutually understood and agreed by and between said, undersigned contracting 
parties that the subject contract is hereby amended as follows:  
 
1. The following are added as Contract sections A.2.q - t. 

 
q. Schoolwide consolidation:  flexibility that is allowable in Title I schoolwide schools which allows 

schools to consolidate funds into a pool to support the implementation of a schoolwide plan. 
r. Simple grant application: a funding application that contains budgetary pages and related 

documents. 
s. Complex grant application: a funding application that contains program pages, budgetary pages, 

assurances and related documents 
t.  Every Student Succeeds Act (ESSA): reauthorization of No Child Left Behind. Consolidated grant 

program that provides funding for LEAs. 
 
2. Contract section A.3 is deleted in its entirety and replaced with the following: 

 
A.3. The Contractor shall provide modifications and enhancements to the State’s electronic GMS for 

the planning tool, funding application, oversight, payment, and implementation of federal grant 
funds to be implemented in four phases. 

 
3. The following is added as Contract section A.9: 

 
A.9. Phase IV shall be implemented in the 2016-17 and 2017-18 school years. 

 

a. The Contractor shall develop new functionality within ePlan to streamline workflow and approval 

of LEA plans, allowing LEAs to create a comprehensive plan for all students. This enhancement 

includes the following items:  

(1) Enhance the planning module to address individual grant program requirements within 

the larger LEA plan  

(2) Allow for variation in planning workflow to address differences in LEAs   

(3) Build functionality to increase transparency, allowing LEAs to review mandated school 
plan components 

b. The Contractor shall create fiscal reports and modify existing reports to streamline mandated LEA 

reporting and provide fiscal information to LEAs.   

c. The Contractor shall provide grant function for LEAs receiving direct grants from federal agency. 

d. The Contractor shall modify and enhance ePlan tools to improve function and usability for LEAs: 

(1) The Contractor shall update the ePlan Address Book functionality to simplify the workflow 

for LEAs when updating users    

(2) The Contractor shall enhance the administrative functionality of the LEA Document 

Library to allow LEAs to search for specific documents or components. 

(3) The Contractor shall update the TDOE Resources functionality to enhance LEA ability to 

access necessary materials.    

e. The Contractor shall create develop and test general functionality to allow for schoolwide 

consolidation for LEAs.  This enhancement shall include:  

(1) Development, testing, and set up of school-level grant and budget components  
(2) Build workflow to allow reimbursement of expenditures by funding source 

f. Modify checklist functionality for all funding applications to enable reviewers to add general 

comments to inform LEAs of necessary corrections to applications      

g. Application workflow modifications for funding applications to allow LEAs to:  

(1) add additional level of approval as requested  
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(2) cancel a revision if necessary 

b. Update functionality to allow single entry of LEA approved indirect cost rates across all funding 

applications. 

c. The Contractor shall update pages of funding applications as requested by the state and to 

improve functionality and to meet new requirements of ESSA. These modifications include:   

(1) Updates to Consolidated Administration page functionality  

(2) Modify School Eligibility page to improve LEA navigation and display 

(3) Modify Title I Building Eligibility page to revise display method of Allocation of Funds and 

method of Qualification of Attendance Areas in Schools 

(4) Updates to other program application pages as requested by the State. 

d. The Contractor shall set up simple and complex funding applications to accommodate new grants 
available to LEAs in ESSA as requested by the State. 

e. The Contractor shall support, host and provide technical assistance for the ePlan system and the 
funding applications within in ePlan. 

 
4. Contract section B.1 is deleted in its entirety and replaced with the following: 

 
B.1. Contract Period. This Contract shall be effective on February 15, 2013 (“Effective Date”) 

and extend for a period of seventy-six and one-half months (76.5) after the Effective Date 
(“Term”). The State shall have no obligation for goods or services provided by the 
Contractor prior to the Effective Date. 

 
5. Contract section B.2 is deleted in its entirety and replaced with the following: 

 
B.2.  Term Extension. The State may extend the Term an additional period of time, not to 

exceed one hundred-eighty (180) days beyond the expiration date of this Contract, under 
the same terms and conditions, at the State’s sole option.  In no event, however, shall the 
maximum Term, including all renewals or extensions, exceed a total of seventy-six and 
one-half (76.5) months. 

 
6. Contract section C.1 is deleted in its entirety and replaced with the following: 

 
C.1. Maximum Liability.  In no event shall the maximum liability of the State under this 

Contract exceed two million five hundred thirty thousand, three hundred seventy-five 
dollars and no cents ($2,530,375.00).  The payment rates in section C.3 shall constitute 
the entire compensation due the Contractor for all service and Contractor obligations 
hereunder regardless of the difficulty, materials or equipment required.  The payment 
rates include, but are not limited to, all applicable taxes, fees, overheads, and all other 
direct and indirect costs incurred or to be incurred by the Contractor. 
 
The Contractor is not entitled to be paid the maximum liability for any period under the 
Contract or any extensions of the Contract for work not requested by the State.  The 
maximum liability represents available funds for payment to the Contractor and does not 
guarantee payment of any such funds to the Contractor under this Contract unless the 
State requests work and the Contractor performs said work.  In which case, the 
Contractor shall be paid in accordance with the payment rates detailed in section C.3.  
The State is under no obligation to request work from the Contractor in any specific dollar 
amounts or to request any work at all from the Contractor during any period of this 
Contract. 

 
7. Contract section C.3.b is deleted in its entirety and replaced with the following: 

 
C.3. Payment Methodology.  The Contractor shall be compensated based on the payment 

rates herein for units of service authorized by the State in a total amount not to exceed 
the Contract Maximum Liability established in section C.1.    

 

Service Description Amount  
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(per compensable increment) 

ESEA Consolidated Application Set-up -A.4.a. $70,000.00/upon completion 

Planning Tool Set-up -A.4.a $30,000.00/upon completion 

IDEA Application Set-up -A.4.c $20,000.00/upon completion  

Consolidated Admin Pool Payment Breakdown Screen- 
A.4.d   

$4,000.00/upon completion 

Data-driven School Needs Assessment - A.4.e(1) $20,000.00/upon completion 

Allow School Plans to Specify Which Goals and 
Strategies to Incorporate - A.4.e(2) 

$16,000.00/upon completion 

Allow School Plans to Extend LEA Level Goals and 
Strategies- A.4.e(3) 

$12,000.00/upon completion 

Title III Immigrant Application Set-up- A.5.a(1) $12,000.00/upon completion 

Title X Application Set-up - A.5.a(2) $12,000.00/upon completion 

Discretionary Grant Application Set-up -A.5.a(3) $12,000.00/upon completion 

School Improvement Grant Application Set-up -A.5.a(4) $12,000.00/upon completion 

CTE Application Set-up - A.5.a(5) $47,000.00/upon completion 

21st Century Grant set up – A.5.a(6) $12,000.00/upon completion 

LEAPS Grant set up- A.5.a(7) $12,000.00/upon completion 

Coordinated School Health Grant set up- A.5.a(8) $12,000.00/upon completion 

Voluntary Pre-K Grant set up- A.5.a(9) $12,000.00/upon completion 

School Safety Grant  set up- A.5.a(10) $12,000.00/upon completion 

Monitoring Component - A.5.b(1-8)  $168,000.00/upon completion 

Automatic Delivery of Payments –A.5.c $28,000.00/upon completion 

Data-driven LEA Needs Assessment - A.5.d(1) $20,000.00/upon completion 

Comprehensive Workflow for Planning Tool - A.5.d(2) $60,000.00/upon completion 

Plan Review Checklist - A.5.d(3)  $16,000.00/upon completion 

Import Assessment Data into ePlan - A.5.d(4) $28,000.00/upon completion 

CORE Director Checklist in Funding Application - 
A.5.d(5)   

$16,000.00/upon completion 

Track and Display History in LEA Document Library - 
A.5.d(6)   

$8,000.00/upon completion 

Search Contacts Screen - A.5.d(7)   $12,000.00/upon completion 

Planning Tool Related Documents- A.5.d(8)   $16,000.00/upon completion 

Document Library Creation – A.7.b(3) $20,000.00/upon completion 

ESEA Consolidated Application Page Enhancements - 
A.7.b(6) 

$5,000.00/ per page/upon 
completion 

Title III Immigrant Application Page Enhancements - 
A.7.b(6) 

$5,000.00/ per page/upon 
completion 

Title X Application Page Enhancements - A.7.b(6) $5,000.00/ per page/upon 
completion 

Discretionary Grants Application Page Enhancements - $5,000.00/ per page/upon 
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A.7.b(6) completion 

School Improvement Grant Application Page 
Enhancements - A.7.b(6) 

$5,000.00/ per page/upon 
completion 

IDEA Application Page Enhancements - A.7.b(6) $5,000.00/ per page/upon 
completion  

CTE Application Page Enhancements - A.7.b(6) $5,000.00/per page/upon 
completion  

Planning Tool Enhancements – A.7.b(6) $5,000.00/per page/upon 
completion  

Interface with Organization System of Record - A.7.b(7) $10,000.00/upon completion 

Edison interface and payment /budget codes 
modifications -A.7.a(2); A.7.b(8) 

$40,000.00/upon completion 

SEA training materials– A.7.c(1) $12,000.00/upon completion 

On-site training sessions for SEA and LEA- A.7.c(2-3) $8,000.00/per training 

Production support, maintenance and hosting- A.7.d(1-
3) 

$108,000.00/per year 

Simple Grant Application set up – A.8.a. $8,000.00 per grant/upon 
completion 

Discretionary Grant page enhancements - A.8.a $5,000.00/per page/upon 
completion  

Planning tool enhancement to include plan 
requirements for CTE, ESL and other grant 
programs (A.9.a.1) 

 $50,000/upon completion 

Planning tool enhancement to allow for variation of 
workflow based on approval needs (A.9.a.2) 

 $80,000/upon completion 

Planning tool enhancement for LEA approval and 
signoff for school improvement plans (A.9.a.3) 

 $20,000/upon completion 

Create eleven financial reports for mandated federal 
and state reporting (A.9.b) 

$120,000 upon completion 
 

Update cross-program budget summary report (A.9.b) $20,000/upon completion 

Create ten grant sections for state funds 
budget/revenue  (A.9.c) 

$4,000/each/upon completion 

Address Book and TDOE Resources Admin 
enhancements (A.9.d.1) (A.9.d.3) 

$20,000/each/upon completion  

Enhancements to ePlan Tools for planning, funding and 
reimbursement functions: LEA Document Library, 
application revision, indirect costs (A.9.d.2) (A.9.g) 
(A.9.h) 

$10,000/each/upon completion 

Schoolwide Consolidation general setup, testing and 
confirmation of function (A.9.e.1) 

$48,000/upon completion 

Schoolwide Consolidation grant and budget set up and 
reimburse by funding source (A.9.e.2)  

$10,000/each/upon completion 

Funding application checklist enhancement (A.9.f) $10,000/upon completion 

Consolidated funding application page enhancements: 
consolidated administration, school eligibility, building 
eligibility, and other programs as requested (A.9.i.1) 
(A.9.i.2) (A.9.i.3) (A.9.i.4) 

 $10,000/each/upon completion 

Simple Grant Application Set up:  (A.9.j) $9,000/each/upon completion 

Complex Grant Application Set up (A.9.j) $15,000/each/upon completion 

Production support, maintenance and hosting (A.9.k) $157,125/year 
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Required Approvals.  The State is not bound by this Amendment until it is signed by the contract parties 
and approved by appropriate officials in accordance with applicable Tennessee laws and regulations 
(depending upon the specifics of this contract, said officials may include, but are not limited to, the 
Commissioner of Finance and Administration, the Commissioner of Human Resources, and the 
Comptroller of the Treasury). 
 
Amendment Effective Date.  The revisions set forth herein shall be effective April 26, 2016.  All other 
terms and conditions of this Contract not expressly amended herein shall remain in full force and effect.  
 

IN WITNESS WHEREOF, 

HARRIS, MCKESSY, & BRENNAN: 

 

SIGNATURE DATE 

 

PRINTED NAME AND TITLE OF SIGNATORY (above)  

TENNESSEEE DEPARTMENT OF EDUCATION: 

 

DR. CANDICE MCQUEEN, COMMISSIONER DATE 

 



GENERAL ASSEMBLY OF THE STATE OF TENNESSEE
FISCAL RE\rIEW COMMITTEE

320 Sixth Avenue, North - 8th Floor
NASHVII,LE, TENNESSEE 37 243 -0057

6t5-74r-2564

Sen. Bill Ketron, Chairman
Senators

Douglas Henry Reginald Tate
Brian Kelsey Ken Yager
Steve Southerland
Randy McNally, ex officio

Lt. Governor Ron Ramsey, ex officio

TO:

FROM:

DATE:

SUBJECT:

Rep. Mark White, Vice-Chairman
Representatives

Jeremy Faison
Brenda Gilmore
Mathew Hill
Pat Marsh

Joe Pitts
Mark Pody
David Shepard
Tim Wirgau

Charles Sargent, ex officio
Speaker Beth Harwell, ex officio

MEMORANDUM
Mike Perry, Chief Procurement Officer
Department of General Services

Senator Bill Ketron, Chairman SI .r \
Representative Mark White, Vice-Chairman \\
February 25,2014

Contract Comments
(Fiscal Review Committee Meeting 212412014)

RFS# 331.03-01013 (Edison # 35054)
Department: Education
Division: Data and Communications - Federal Programs
Vendor: Harris, Mackessy & Brennan, Inc. (HMB)
Summary: The vendor is responsible for customization of HMB's
electronic grants management system to plan, administer, and
oversee federal grants. The proposed amendment revises the scope of
services; extends current contract an additional five months;
increases the maximum liability by $579,000; revises payment
methodology; and adds t}ae Tennessee Department of Reuenue
Reg istration language.
Current maximum liability: $874,000
Proposed maximum liability: $1,453,000

After review, the Fiscal Review Committee voted to recommend approval of
the contract amendment.

cc: The Honorable Kevin Huffman, Commissioner





Supplemental Documentation Required for 
Fiscal Review Committee 

Effective October 30, 2009 

*Contact Name:  Eve Carney  *Contact Phone:  615‐532‐1245 

*Original Contract 
Number: 

33103‐01013  *Original RFS 
Number:  

33103‐01013 

Edison Contract Number: 
(if applicable) 

35054  Edison RFS Number: 
(if applicable) 

N/A 

*Original Contract Begin 
Date: 

February 15, 2013 
*Current End Date: 

February 14, 2016 

Current Request Amendment Number: 
(if applicable)

1 

Proposed Amendment Effective Date:  
(if applicable)

April 1, 2014 

*Department Submitting: Education 

*Division:
Data and Communications – Federal 
Programs 

*Date Submitted: January 29, 2014 

*Submitted Within Sixty (60) days: Yes 

If not, explain: N/A 

*Contract Vendor Name: Harris, Mackessy & Brennan, Inc. 

*Current Maximum Liability: $874,000.00 

*Current Contract Allocation by Fiscal Year:  
(as Shown on Most Current Fully Executed Contract Summary Sheet) 

FY: 2013  FY: 2014  FY: 2015  FY:  FY  FY 

$ 400,000  $ 300,000  $174,000  $  $  $ 

*Current Total Expenditures by Fiscal Year of Contract:  
(attach backup documentation from STARS or FDAS report) 

FY: 2013  FY: 2014  FY: 2015  FY:  FY  FY 

$301,229  $0.00  $  $  $  $ 

IF Contract Allocation has been greater than 
Contract Expenditures, please give the 
reasons and explain where surplus funds 
were spent: 

N/A 

IF surplus funds have been carried forward, 
please give the reasons and provide the 
authority for the carry forward provision: 

 Surplus funds have been carried forward to next 
fiscal year to allow for the contractor to develop 
programs and applications to TDOE specifications. 
Contract is funded with federal education grant funds 
which are subject to the Tydings Amendment – which 
adds an additional twelve months of availability  ‐ 
making these funds available for twenty‐seven 
months.  

IF Contract Expenditures exceeded Contract 
Allocation, please give the reasons and 
explain how funding was acquired to pay the 
overage: 

N/A 

*Contract Funding 
Source/Amount: 

State:  $167,500 Federal:  $1,285,500

Interdepartmental:  Other: 



Supplemental Documentation Required for 
Fiscal Review Committee 

Effective October 30, 2009 

If “other” please define:   

Dates of All Previous Amendments or 
Revisions: (if applicable) 

Brief Description of Actions in Previous Amendments 
or Revisions: (if applicable) 

N/A   

Method of Original Award:  (if applicable) Non‐Competitive 

*What were the projected costs of the service for 
the entire term of the contract prior to contract 

award?

$874,000.00 

 



Supplemental Documentation Required for 
Fiscal Review Committee 

Effective October 30, 2009 

For all new non‐competitive contracts and any contract amendment that changes Sections A or C.3. 
of the original or previously amended contract document, provide estimates based on information 
provided the Department by the vendor for determination of contract maximum liability.  Add rows 
as necessary to provide all information requested.   
 
If it is determined that the question is not applicable to your contract document attach detailed 
explanation as to why that determination was made. 

Planned expenditures by fiscal year by deliverable.  Add rows as necessary to indicate all estimated 
contract expenditures. 

Deliverable 
description: 

FY: 2013*  FY: 2014  FY: 2015  FY: 2016  FY: 17 

ESEA Consolidated 
Application set‐up; 
A.4.a. 

$62,729.00  $0.00  $0.00  $0.00  $0.00 

Planning Tool set‐
up; A.4.a. 

$30,000.00  $0.00  $0.00  $0.00  $0.00 

IDEA Application 
set‐up; A.4.c. 

$20,000.00  $0.00  $0.00  $0.00  $0.00 

Consolidated 
Admin Pool 
Payment 
Breakdown 
Screen‐ A.4.d   

$0.00 $4,000.00  $0.00 $0.00 $0.00

Data‐driven School 
Needs Assessment 
‐ A.4.e(1) 

$0.00 $20,000.00  $0.00 $0.00 $0.00

Allow School Plans 
to Specify Which 
Goals and 
Strategies to 
Incorporate ‐ 
A.4.e(2) 

$0.00 $16,000.00  $0.00 $0.00 $0.00

Allow School Plans 
to Extend LEA 
Level Goals and 
Strategies‐ 
A.4.e(3) 

$0.00 $12,000.00  $0.00 $0.00 $0.00

Title III Immigrant 
Application set‐up; 
A.5.a.(1) 

$0.00  $12,000.00  $0.00  $0.00  $0.00 

Title X Application 
set‐up; A.5.a.(2) 

$0.00  $12,000.00  $0.00  $0.00  $0.00 

Discretionary 
Grant Application 
set‐up; A.5.a.(3) 

$0.00  $12,000.00  $0.00  $0.00  $0.00 

School  $0.00  $12,000.00  $0.00  $0.00  $0.00 



Supplemental Documentation Required for 
Fiscal Review Committee 

Effective October 30, 2009 

Improvement 
Grant application 
set‐up; A.5.a.(4) 

CTE Application 
set‐up; A.5.a.(5) 

$0.00  $47,000.00  $0.00  $0.00  $0.00 

21st Century Grant 
set up – A.5.a(6) 

$0.00  $12,000.00  $0.00 $0.00 $0.00

LEAPS Grant set 
up‐ A.5.a(7) 

$0.00  $12,000.00  $0.00 $0.00 $0.00

Coordinated 
School Health 
Grant set up‐ 
A.5.a(8) 

$0.00  $12,000.00  $0.00 $0.00 $0.00

Voluntary Pre‐K 
Grant set up‐ 
A.5.a(9) 

$0.00 $12,000.00  $0.00 $0.00 $0.00

School Safety 
Grant  set up‐ 
A.5.a(10) 

$0.00 $12,000.00  $0.00 $0.00 $0.00

Monitoring 
Component ‐ 
A.5.b(1‐8)   

$0.00 $0.00 $168,000.00  $0.00 $0.00

Automatic 
Delivery of 
Payments –A.5.c 

$0.00 $0.00  $28,000.00  $0.00 $0.00

Data‐driven LEA 
Needs Assessment 
‐ A.5.d(1) 

$0.00 $20,000.00  $0.00 $0.00 $0.00

Comprehensive 
Workflow for 
Planning Tool ‐ 
A.5.d(2) 

$0.00 $60,000.00  $0.00 $0.00 $0.00

Plan Review 
Checklist ‐ A.5.d(3)  

$0.00 $16,000.00  $0.00 $0.00 $0.00

Planning Tool 
Related 
Documents‐ 
A.5.d(4)   

$0.00 $16,000.00  $0.00 $0.00 $0.00

Import 
Assessment Data 
into ePlan ‐ 
A.5.d(5) 

$0.00 $28,000.00  $0.00 $0.00 $0.00

CORE Director  $0.00 $16,000.00  $0.00 $0.00 $0.00



Supplemental Documentation Required for 
Fiscal Review Committee 

Effective October 30, 2009 

Checklist in 
Funding 
Application ‐ 
A.5.d(6)   

Track and Display 
History in LEA 
Document Library 
‐ A.5.d(7)   

$0.00 $8,000.00  $0.00 $0.00 $0.00

Search Contacts 
Screen ‐ A.5.d(8)   

$0.00 $12,000.00  $0.00 $0.00 $0.00

Document Library 
creation; A.7.b.(3) 

$0.00  $20,000.00  $0.00  $0.00  $0.00 

ESEA Consolidated 
Application page 
enhancements; 
A.7.b.(6) 

$23,000.00  $13,000.00  $5,000.00  $0.00  $0.00 

Title III Application 
page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $5,000.00  $0.00  $0.00 

Title X Application 
page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $0.00  $0.00  $0.00 

Discretionary 
Grant Application 
page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $0.00  $0.00  $0.00 

School 
Improvement 
Application page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $5,000.00  $0.00 $0.00

IDEA Application 
page 
enhancements; 
A.7.b.(6) 

$23,000.00  $25,000.00  $5,000.00  $0.00 $0.00

CTE Application 
page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $5,000.00  $0.00  $0.00 

Planning Tool 
enhancements; 
A.7.b.(6) 

$11,000.00  $25,000.00  $25,000.00  $15,000.00  $0.00 

Interface with  $0.00  $10,000.00  $0.00  $0.00  $0.00 
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Organization 
System of Record; 
A.7.b.(7) 

Edison interface 
and payment 
/budget codes; 
A.7.a.(2) & 
A.7.b.(8) 

$0.00  $0.00  $0.00  $0.00  $0.00 

SEA training 
material creation; 
A.7.c.(1) 

$12,000.00  $12,000.00  $12,000.00  $12,000.00  $0.00

On‐site training 
sessions for SEA 
and LEA; A.7.c.(2‐
3) 

$11,500.00  $32,000.00  $8,000.00  $8,000.00  $0.00

Production, 
support, 
maintenance, and 
hosting; A.7.d.(1‐
3) 

$108,000.00  $108,000.00  $108,000.00  $0.00 $0.00

Simple Grant 
Application set up 
– A.8.a      

$0.00 $0.00 $40,000.00  $40,000.00  $0.00

Discretionary 
Grant page 
enhancements ‐ 
A.8.a 

$0.00 $0.00 $10,000.00  $0.00  $0.00

TOTAL:  $301,229.00  $653,000.00  $419,771.00  $79,000.00  $0.00 

Proposed savings to be realized per fiscal year by entering into this contract.  If amendment to an 
existing contract, please indicate the proposed savings to be realized by the amendment.  Add 

rows as necessary to define all potential savings per deliverable. 
 

Cost savings was determined by the difference in the price of HMB’s system and MTW Solutions’ 
system. 

Deliverable 
description: 

FY: 2013  FY: 2014  FY: 2015  FY:  FY: 

Electronic Grants 
Management 
System Platform 
and source code 

$900,000.00  $1,000,000.00  $1,125,000.00     

Comparison of cost per fiscal year of obtaining this service through the proposed contract or 
amendment vs. other options.  List other options available (including other vendors), cost of other 
options, and source of information for comparison of other options (e.g. catalog, Web site).  Add 

rows as necessary to indicate price differentials between contract deliverables. 
 

MTW Solutions’ system was researched and it was found that and it did not fit our needs as closely 
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as HMBs product. Additionally their system cannot be gifted to other states as HMB’s can. 

Proposed Vendor 
Cost: MTW 
Solutions 

FY: 2013  FY: 2014  FY: 2015  FY:  FY: 

Annual cost for 
system 

$700,000.00  $700,000.00  $70,000.00     

Per month cost for 
3.5 full time 
employees to 
provide technical 
assistance and 
maintenance of 
system changes. 

$600,000.00  $600,000.00  $600,000.00     

TOTAL:  $1,300,000.00 $1,300,000.00 $1,300,000.00     

For all new non‐competitive contracts and any contract amendment that changes Sections A or C.3. 
of the original or previously amended contract document, provide estimates based on information 
provided the Department by the vendor for determination of contract maximum liability.  Add rows 
as necessary to provide all information requested.   
 
If it is determined that the question is not applicable to your contract document attach detailed 
explanation as to why that determination was made. 

Planned expenditures by fiscal year by deliverable.  Add rows as necessary to indicate all estimated 
contract expenditures. 

Deliverable 
description: 

FY: 2013  FY: 2014  FY: 2015  FY:  FY: 

ESEA Consolidated 
Application set‐up; 
A.4.a. 

$70,000.00  $0.00  $0.00     

Planning Tool set‐
up; A.4.a. 

$30,000.00  $0.00  $0.00     

Title III Immigrant 
Application set‐up; 
A.5.a.(1) 

$0.00  $12,000.00  $0.00     

Title X Application 
set‐up; A.5.a.(2) 

$0.00  $12,000.00  $0.00     

Discretionary 
Grant Application 
set‐up; A.5.a.(3) 

$0.00  $12,000.00  $0.00     

School 
Improvement 
Grant application 
set‐up; A.5.a.(4) 

$0.00  $12,000.00  $0.00     

IDEA Application 
set‐up; A.5.a.(5) 

$20,000.00  $0.00  $0.00     

CTE Application 
set‐up; A.5.a.(6) 

$0.00  $47,000.00  $0.00     

Document Library  $20,000.00  $0.00  $0.00     
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creation; A.7.b.(3) 

ESEA Consolidated 
Application page 
enhancements; 
A.7.b.(6) 

$15,000.00  $5,000.00  $5,000.00     

Title III Application 
page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $5,000.00     

Title X Application 
page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $0.00     

Discretionary 
Grant Application 
page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $0.00     

School 
Improvement 
Application page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $5,000.00     

IDEA Application 
page 
enhancements; 
A.7.b.(6) 

$15,000.00   $10,000.00  $5,000.00     

CTE Application 
page 
enhancements; 
A.7.b.(6) 

$0.00  $5,000.00  $5,000.00     

Planning Tool 
enhancements; 
A.7.b.(6) 

$20,000.00  $5,000.00  $5,000.00     

Interface with 
Organization 
System of Record; 
A.7.b.(7) 

$10,000.00  $0.00  $0.00     

Edison interface 
and payment 
/budget codes; 
A.7.a.(2) & 
A.7.b.(8) 

$40,000.00  $0.00  $0.00     

SEA training 
material creation; 
A.7.c.(1) 

$12,000.00  $12,000.00  $12,000.00     

On‐site training  $40,000.00  $40,000.00  $24,000.00     
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NOTE: 
 
ESEA Consolidated Application set‐up‐A.4.a.; The contract payment methodology lists this cost 
as $70,000 but the TDOE was invoiced for $62,729.00 
 
Planning Tool enhancements‐ A.7.b.(6); The Contract payment methodology lists this cost as 
$5,000.00 per enhancement. The Contractor provided three enhancements and charged 

sessions for SEA 
and LEA; A.7.c.(2‐
3) 

Production, 
support, 
maintenance, and 
hosting; A.7.d.(1‐3) 

$108,000.00  $108,000.00  $108,000.00     

TOTAL:  $400,000.00  $300,000.00  $174,000.00     

Proposed savings to be realized per fiscal year by entering into this contract.  If amendment to an 
existing contract, please indicate the proposed savings to be realized by the amendment.  Add 

rows as necessary to define all potential savings per deliverable. 
 

Cost savings was determined by the difference in the price of HMB’s system and MTW Solutions’ 
system. 

Deliverable 
description: 

FY: 2013  FY: 2014  FY: 2015  FY:  FY: 

Electronic Grants 
Management 
System Platform 
and source code 

$900,000.00  $1,000,000.00  $1,125,000.00     

Comparison of cost per fiscal year of obtaining this service through the proposed contract or 
amendment vs. other options.  List other options available (including other vendors), cost of other 
options, and source of information for comparison of other options (e.g. catalog, Web site).  Add 

rows as necessary to indicate price differentials between contract deliverables. 
 

MTW Solutions’ system was researched and it was found that and it did not fit our needs as closely 
as HMBs product. Additionally their system cannot be gifted to other states as HMB’s can. 

Proposed Vendor 
Cost: MTW 
Solutions 

FY: 2013  FY: 2014  FY: 2015  FY:  FY: 

Annual cost for 
system 

$700,000.00  $700,000.00  $70,000.00     

Per month cost for 
3.5 full time 
employees to 
provide technical 
assistance and 
maintenance of 
system changes. 

$600,000.00  $600,000.00  $600,000.00     

TOTAL:  $1,300,000.00 $1,300,000.00 $1,300,000.00     
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$5,000.00 for two enhancements and $1,000.00 for one enhancement for a total of $11,000.00. 
 
ESEA Consolidated Application page enhancements‐A.7.b.(6);  The contract payment 
methodology lists this cost as $5,000.00 per enhancement. The contractor provided five page 
enhancements and charged $5,000.00 for four of the enhancements and $3,000.00 for one for a 
total of $23,000.00. 
 
IDEA Application page enhancements‐ A.7.b.(6); The contract payment methodology lists this 
cost as $5,000.00 per enhancement. The contractor provided five page enhancements and 
charged $5,000.00 for four of the enhancements and $3,000.00 for one for a total of 
$23,000.00. 
 
On‐site training sessions for SEA and LEA‐ A.7.c.(2‐3); The contract payment methodology lists 
this cost as $8,000.00 per training. The contractor provided two trainings and charged $8,000.00 
for one training and $3,500.00 for the second training for a total of $11,500.00. 
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Amendment Request 
Route a completed request, as one file in PDF format, via e‐mail attachment sent to:  Agsprs.Agsprs@tn.gov 

 APPROVED 

 CHIEF PROCUREMENT OFFICER                                      DATE 

 

Request Tracking # 33103-01013 

1. Procuring Agency Education (TDOE) 

2. Contractor Harris, Mackessy & Brennan, Inc. 

3. Contract # None 

4. Proposed Amendment # 1 

5. Edison ID # 35054 

6. Contract Begin Date February 15, 2013 

7. Current Contract End Date  
– with ALL options to extend exercised February 16, 2016 

8. Proposed Contract End Date  
– with ALL options to extend exercised July 15, 2016 

9. Current Maximum Contract Cost  
– with ALL options to extend exercised $874,000.00 

10. Proposed Maximum Contract Cost  
– with ALL options to extend exercised $1,453,000.00 

11. Office for Information Resources Pre-Approval Endorsement 
Request 
– information technology service (N/A to THDA) 

 Not Applicable     Attached    

12. eHealth Pre-Approval Endorsement Request  
– health-related professional, pharmaceutical, laboratory, or imaging  Not Applicable     Attached    

13. Human Resources Pre-Approval Endorsement Request  
– state employee training service  Not Applicable     Attached    

14. Explanation Need for the Proposed Amendment 

Tennessee receives over five-hundred-million in ESEA (Title programs) and IDEA federal grant 
funds each year to serve local education agencies (LEAs). LEAs receive additional grant funds 
from federal, state and other discretionary programs. Currently the LEAs are utilizing ePlan for 
the electronic grant application submission and reimbursement for expenditures for ESEA and 
IDEA. To reduce burden, and to streamline planning, application, reimbursement and monitoring 
processes; TDOE is migrating additional programs and other enhancements into ePlan so LEAs 
can serve schools more comprehensively while also creating more oversight for TDOE. 
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OIR Pre-Approval Endorsement Request 
E-Mail Transmittal 

  

TO : Jane Chittenden, OIR Procurement & Contract Management Director 
Department of Finance & Administration 

E-mail : Jane.Chittenden@tn.gov     

FROM : Kristen McKeever, Director of Contracts 

E-mail : Kristen.McKeever@tn.gov 

DATE : January 29, 2014 

RE : Request for OIR Pre-Approval Endorsement  

 

Applicable RFS # 33103-01013 

OIR Endorsement Signature & Date:  

 
 Chief Information Officer 

NOTE:  Proposed contract/grant support is applicable to the subject IT service technical merit. 

Office for Information Resources (OIR) pre-approval endorsement appears to be required pursuant to 
professional service contracting regulations pertaining to procurements with information technology as a 
component of the scope of service.  This request seeks to ensure that OIR is aware of and has an 
opportunity to review the procurement detailed below and in the attached documents.   

Please document OIR endorsement of the described procurement (with the appropriate signature above), 
and return this document via e-mail at your earliest convenience. 

Contracting Agency Education 

Agency Contact (name, phone, e-mail) Eve Carney, 615-532-1245, Eve.Carney@tn.gov 

Subject Procurement Document (mark one) 

 RFP 

 Competitive Negotiation Request 

 Alternative Procurement Method Request 

 Non-Competitive Contract Request  

 Non-Competitive Amendment Request 

 Contract 

 Contract Amendment 

 Grant 

 Grant Amendment 

Information Systems Plan (ISP) Project Applicability 

 Not Applicable to this Request 

 Applicable– ISP Project#        

Response Confirmed by IT Director/Staff (name): Renee Koch 
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Applicable RFS # 33103-01013 

Required Attachments (as applicable – copies without signatures acceptable) 

 RFP, Competitive Negotiation Request, Alternative Procurement Method Request, 
Non-Competitive Contract Request, Non-Competitive Amendment Request 

 Original Contract/Grant or Amendment 

 Proposed Contract/Grant or Amendment 

Subject Information Technology Service Description 
(Brief summary of information technology services involved.  Clearly identify included technologies such as system 
development/maintenance, security, networking, etc.  As applicable, identify the contract & solicitation sections 
related to the IT services.) 

Increasing maximum liability for the migrating additional programs and other 
enhancements into ePlan 
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S U P P L E M E N T A L  S U M M A R Y  S H E E T  

RFS Number 33103-01013 

Edison ID 35054 

Fiscal 
Year 

Department 
ID

Speedchart 
Number 

Program
Code 

Account 
Code 

Fund Project/ Grant Code CFDA # Amount 

2013 3310300000 ED00000094 372600 70803000 25000 EDARRACV10AAX10 84.388 $25,000.00 

2013 3310300000 ED00000094 372600 70899000 25000 EDARRACV10AAX10 84.388 $119,000.00 

2013 3313600000 ED00000039 644000 70899000 25000 ED0000LL12AAX12 84.027 $144,000.00 

2013 3314500000 ED00000201 432700 70899000 25000 ED0000RA13AAX13 84.048 $13,229.00 

2014 3310300000 ED00000085 347000 70803000 25000 ED0000CB13AAX13 84.010 $25,000.00 

2014 3310300000 ED00000085 347000 70899000 25000 ED0000CB14AAX14 84.010 $140,174.00 

2014 3313600000 ED00000039 644000 70899000 25000 ED0000LL13AAX13 84.027 $156,609.00 

2014 3319500000 ED00000237 658000 70899000 25000 ED0000KA13AAX13 84.048 $13,500.00 

2014 3310300000 ED00000422 372600 70899000 25000 ED00000CT12AAX12 84.377 $ 20,729.00 

2014 3314500000 ED00000201 432700 70899000 25000 ED0000RA14AAX14 84.048 $127,488.00 

2014 3310300000 ED00000090 346200 70899000 25000 ED0000CJ13AAX13 84.365 $23,500.00 

2014 3310300000 ED00000110 346900 70899000 25000 ED0000CQ13AAX13 84.196 $23,500.00 

2014 3310901000 ED00000135 519200 70899000 25000 ED0000GI13AAX13 84.287 $24,500.00 

2014 3311900000 ED00000460 530000 70899000 25002 N/A N/A $24,500.00 

2014 3310902000 ED00000138 545300 70899000 25000 N/A N/A $24,500.00 

2014 3313200000 ED00000037 911400 70899000 25000 N/A N/A $24,500.00 

2014 3310901000 ED00000033 519000 70899000 25000 ED0000GA11AAX11 84.184 $24,500.00 

2015 3310300000 ED00000085 347000 70803000 25000 ED0000CB14AAX14 84.010 $25,000.00 

2015 3310300000 ED00000085 347000 70899000 25000 ED0000CB14AAX14 84.010 $138,475.00 

2015 3313600000 ED00000039 644000 70899000 25000 ED0000LL14AAX14 84.027 $157,746.00 

2015 3314500000 ED00000201 432700 70899000 25000 ED0000RA14AAX14 84.048 $44,550.00 

2015 3310101000 ED00000054 521200  25000 N/A N/A $54,000.00 
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2016 3313600000 ED00000039 644000 70803000 25000 ED0000LL14AAX14 84.027 $25,000.00 

2016 3310300000 ED00000085 347000 70899000 25000 ED0000CB14AAX14 84.010 $14,000.00 

2016 3310101000 ED00000054 521200  25000 N/A N/A $40,000.00 

TOTAL $1,453,000.00 













GENERAL ASSEMBLY OF THE STATE OF TENNESSEE
FISCAL REVIEW COMMITTEE

320 Sixth Avenue, North - 8rh Floor
NASHVILLE, TENNESSEII 37243.005?

615'7 4l-2rù64

Sen. Bill Ketron, Chairman
Senators

Douglas Henry Reginald Tate
Brian Kelsey Ken Yager
Steve Southerland
Randy McNally, cx officio
Lt. Governor Ron Ramsey, ex officio

Rep. Mark White, Vice'Chairman
Re¡rresentatives

Challes Cultiss
Jelemy Faison
Brenda Gilmole
Matthew Hill

Pat Marsh
Malk Pocly
Davicl Sheparcl
Tirn Wirgau

Charles Sargent, ex officio
Speakel Beth Harwell, ex officio

TO:

FROM:

DATE:

MEMORANDUM
Jessica Robertson, Chief Procurement Officer
Department of General Services 

t

Senator Bill Ketron, Chairman 9\- .Ñ
Representative Mark White, Vice-Chairman \\ \'

February 5, 2013

SUBJECT: Contract Comments
(Fiscal Review Committee Meeting 214lI3)

RFS# 331.03-01013 (Edison # 35054)
Department: Education
Vendor: Harris, Mackessy &Brennan, Inc. (HMB)
Summary: The proposed contract provides for modifications and
enhancements to the State's electronic Grants Management System
(eGrants) to be used to plan, administer, and oversee federal grants.
Proposed maximum liability: 9874,000

After review, the Fiscal Review Committee voted to recommend approval of the
contract.

cc: The Honorable Kevin Huffman, Commissioner



BILL HASLAM
GOVFRNOR

STATE OF IENNËSSEÉ
DEPARTMENT OF EDUCATION

6II, FLOOR, ANDREW JOHNSON TOWËIì
710 JAIVES ROBER]'SON PARKWAY

NÀSHVILLE TN 37243-0375

KEVIN HUFFMAN
c ot\4 tr, ts s to N ER

SUBMITTED VIA ELECTRONIC MAIt

To: Lucien Guise, F¡scal Review Cornm¡ttee

kùrr
FRoM: Kevin Huflrn¿n, co,r,*liiiånul.

DATE: Ja nua ry 4, 2013

RE: Request to appear before the fiscal review committee regard¡ng non-compet¡t¡ve contract fol âgency

tracking Il 33103-01013

PIease consicleì" the enclosêd request for non-competitive cor'ìtract w¡th Harris, Mackessy, and Brennan,

Inc. (llN4B). The contract wiìl provide serv¡ces for the customizatìon of HMB's electronic grants

fnanagement system that was gifted to the Tennessee Department of Educat¡on (TNDOE) to plan,

àdm¡n¡ster, and oversee federal grants. This contract will allow for the following:

Electron¡c planning tool for d¡stricts to plan and efficiently use multiple grânt funds

Autornat¡on of the federal grar'ìt ôppl¡cation process

consistency among federal grànt appl¡cations

Efficiency in the grant review and approvâl process - expedit¡ng approvals by implementing system

vâl¡dat¡ons to prevent ttle subnìissiorl of invalid appl¡cations

" lncreased trânsparency in local educatiorr agency (LEA) progress on grant âpplications to allctw tl.ìe

TNDOE to provide necessary tcchnical assístance

. Automation of fiscal processes lty generating error-free fund requests ar'ìd final expenditure reports -
el¡m¡nating d uplicat¡on of prÒcesses

" Reduction of IEA and TNDOE time needed foÍ grant administrative tasks - increasing t¡rÌìe available for
student achievenrent activities

Tennessee receives over five-hundred-mill¡on in federal grant funds each year to serve LEAs. Currently,

the annoâl LFA budget and application procedures for federal grants are processed via an Excel

spreadsheet and Word docum€nts. Th¡s is not an efficient process and has produced issues identifying

corrected d¿ìta, files beinB too large to se d irì a sinBle email, software corìpatibility, and not beirrg able

to identify history (such as who submittecl the information, comments, etc.).



I apolog¡ze that th¡s request does not meet the s¡xty-day deadline for subm¡ss¡on. TNDOE leadership
made additional changes to the scope and implementation schedule in order to provide a more
comprehensive package to LEAS includ¡ng the planning tool and funding appl¡cation. These changes
delayed our submiss¡on due to the inclusion of mult¡ple div¡s¡ons with¡n TNDOE (No Ch¡ld Left Behind,
special education, career and technical educat¡on), We also wanted to ensure a f¡t between the online
grants management system and the larger lT plân for TNDOE. Due to the cyclicalfederal grant application
processes, m¡ss¡ng this window would result ¡n a full year delay in the ¡mplementation of the electron¡c

Srants management system. Finally, we wanted to allow the vendor ample time to customize to
Tennessee specifications and to test the system for both the plann¡ng and applicat¡on tools.

Thank you for Vour consideration.



Supplemental Documentation Required for

xContact Name: Eve Carney *Contact Phone: 615-532-1245
tOr¡ginal Contract

Number:
33103-01013 *Original RFS

Number:
33103-01013

Edison Contract Nu mber:
Iif oonlìcohle\

35054 Edison RFS Number:
lìl nnnlírnhlp\

N/A

+Original Contract Begin

Date:
February i.5, 2013 *Current End Date:

FebruarV 14, 2016

Current Request Amendment Number:
lif aoolicoble\

N/e

Proposed Amendment Effective Date:
(íf opplicoblel

* DeDartment Su bmittins: Educat¡on

*D¡vis¡on: Data and Communications - Federal
Programs

*Date Su bm¡tted: January 7, 2013
*submitted within s¡xty (60) davs: No

lf not, exploin:

TN DOE leadership made add¡tional
changes to the scope and implementation
schedule in order to provide a more
comprehensive package to the local
educat¡on agenc¡es (the planning tool and
fu nd ing application) whìch required
contracts revis ions.

*Contract Vendor Name: Harris, Mackessy & Brennan, lnc.
*Current Max¡mum Liab¡lity: s874,000.00

*Current Contrâct Allocat¡on by Fiscal Year:
(os Shown on Most Current Fully Executed Contruct Summorv Sheet)
FY: 2013 FY:20t4 FY: 2015 FY: FY FY

s 400,000 5 300,000 s174.000 s s s
+Current Total Expenditures by F¡scal Year of Contract:
(ottach backup documentotion Írom STARS or FDAS repoftl
FY: 2013 FY:2074 FY: 2015 FY: FY FY

s s s s s s
lF Contract Allocat¡on has been greater than
Contract Expend¡tures, please g¡ve the
reasons and explain where surplus funds
were sþent:

N/A

lF surplus funds have been carried forward,
please give the reasons and provide the
authoritv for the carrv forward orovision:

N/A

lF Contract Expenditures exceeded Contract
Allocat¡on, please give the reasons and
explain how funding was acquired to pay the
overase:

N/A

*Contract Fundine I' I State:
5ource/Amount: I

Federal: s875,000

Effective October 30. 2009



Supplemental Documentation Required for
Fiscal Review Com mittee

lnterdepartmental: I Other:
lf "othe/' please define:

Dates of All Previous Amendments or
Revisions: I if a nnlicoblel

Br¡ef Description of Actions in Previous Amendments
or Revisions: lif applicoble\

N/A

Method of Original Award: (if opplicable] I Non-Compet¡tive
*What were the projected costs of the service for

the entire term of the contract pr¡or to contract
awa rd?

5874,000.00

Effective October 30, 2009



Supplemental Documentation Required for
Fisca I Review Committee

For all new non-competitive contracts and âny contract amendment that changes Sections A or C.3.

ofthe or¡g¡nalor previously amended contrôct document, provide est¡mates based on informat¡on
provided the Department by the vendor for determ¡nation of contract max¡mum lìability. Add rows
as necessary to provide all information requested.

lf it is determined that the question is not appl¡cable to your contract document attach detailed
explanation as to why that determination was made.
Planned expend¡tures by fiscalyear by deliverable. Add rows as necessary to indicate all estimated

contract expend¡tures.
Delivera ble
description:

FY:201.3 FY: 2Ol4 FY: 2015 FY: FY

ESEA Consolidated
Appl¡cat¡on set-up;
4.4.a.

STo,ooo.oo s0.00 s0.00

PIan n¡ng Tool set-
uo:4.4.a.

s30,000.00 s0.00 So.oo

Title lll lmmigrant
Appl¡cat¡on set-up;
4.5. â.11)

s0.00 S12,000.00 5o,oo

T¡tle X Appl¡cat¡on
set-up;4.5.a.(2)

s0,00 512,000.00 90.oo

Discret¡onary
Grant Application
set-up;4,5.a.{3)

$o.oo Si-2,ooo.oo s0.00

School
lmprovement
Grant a pplicat¡on
set-uÞ; 4.5.a.(4)

9o.oo 512,000.00 s0.00

IDEA Applicat¡on
set-uo: 4.5.â.151

s20,000.00 s0.00 s0.00

CTE Application
set-up; 4.5.a.(6)

s0.00 s47.000.00 s0,00

Document L¡brary
creat¡on: 4.7.b.13)

s2o,ooo.oo s0.00 So.oo

ESEA Consol¡dated
Application page

enhancements;
A.7.b.{6)

51s,ooo.oo 5s,000.00 5s,000.00

Title lll Appl¡cation
page

enhancements;
A.7.b.(6)

s0.00 ss,000.00 ss,000.00

T¡tle X Applicat¡on
page

enha ncements;
A.7.b.(6)

9o.oo 5s,000.00 50.00

Discretionarv s0.00 s5.000.00 s0.00

Effective October 30, 2009



Supplemental Documentation Required for

Grant Applicat¡on
page

enhancements;
A.7.b.16ì

School
lmprovement
Appl¡cat¡on page

en hancements;
A.7.b.16)

So.oo ss,000.00 ss,000.00

IDEA Applicatìon
page

en hancements;
A.7.b,l6l

51s,000,00 s10,000.00 5s,000.00

CTE Applicat¡on
page

enhancements;
A.7.b.{6)

s0.00 ss.000.00 ss,000.00

Pla nn¡ng Tool
enhancements;
A.7.b.(6)

s20,000.00 ss,000.00 ss,000,00

lnterface with
Orga nization
System of Record;
A.7.b.01

Slo,ooo.oo 5o.oo $o,oo

Ed¡son interface
and payment

/budget codes;
4.7.a.(2) &
A.7.b.(8)

540,000.00 s0.00 50.00

SEA training
material creation;
4.7.c.11)

512,000.00 s 12,000.00 512,000.00

On-s¡te train¡ng
sessions for SEA

and LEA; A.7.c. (2-

3)

s40,000.00 s40,000.00 s24,000.00

Production,
su pport,
ma¡ntenance, and
hostine;4.7.d.(1-3)

s108,000.00 s108,000.00 s 108,000.00

TOTAL: s400.000.00 s300.000.00 s174,000.00
Proposed savings to be realized per fiscal year by enter¡ng ¡nto this contract, lf âmendment to an

ex¡st¡ng contract, please indicate the proposed savings to be realized by the amendment. Add
rows as necessary to define all potent¡al sav¡ngs per deliverable.

Cost savings was determined by the d¡ffererìce in the price of HMB's system ând MfW Solutions'
svstem.

Effective October 30, 2009



Supplemental Documentation Required for

Deliverable
description:

FY: 2013 tY:20L4 FY:2015 FY: FV

Electron¡c Grants
Management
System Platform
and source code

s900,000.00 51,000,000.00 s1,12s,000.00

Comparison of cost per fiscal year of obtaining this serv¡ce through the proposed contract or
amendment vs. other opt¡ons, List other options available (including other vendors), cost of other
opt¡ons, and source of information for comparison of other options (e.9. catalog, Web site). Add

rows as necessary to indicate pr¡ce different¡als between contract deliverables.

MTW Solutions'system wâs researched and it was found that ând it did not fit our rreeds as closely
as HMBs product. Addit¡onallv their svstem cannot be a¡fted to other stâtes as HMB'S can.

Proposed Vendor
Cost: MTW
Solutions

FY:2013 ÊY: 201"4 FY:2015 FY: FY:

Annual cost for
svstem

s700,000.00 s700,000.00 s70,000.00

Per month cost for
3.5 full time
employees to
provide technical
ass¡stance and
ma¡ntenance of
svstem chanees.

s600,000.00 s600.000.00 s600.000.00

TOTAL: s1.300.000.00 s1.300.000.00 S1.3oo.ooo.oo

Effective October 30, 2009



7-1-11 ntauEST+lR

HR Pre-Approval Endorsement Request
E-Mall Transmittal

TO:

FROM :

DATE :

RE:

Brig¡tte Tubþs-Jones, HR Special Counsel
Department of Humân Resources
E-mail :

Kristen McKeever, Director of Contracts
E-mail : Kristen.lvlcKeover@tn.oov

December 13, 2012

Requesl for Human Rêsources Pfe-Approval Endorsement

Appllcâblo RFS # 33103-01013

l{uman Rêaources Endorsement Slgnature & Date:

Dopartment of Human Resourcos (HR) pre-approval endorsemônt appears to be required pursuant to
profess¡onal service contrácting regulâtions perlaining to pfocuremênts involving services relating to thê
employment of currsnt or prospective stalo omployees (interviewing, screen¡ng, evalual¡ng, et cetera) ot
training staìe employees. This requêst seeks to snsure thal HR is awafe of and has an opportunlty to
rêview the procurëment dotailed below and in the attachod document(s).

Please indicato HR endorsêment of tho doscrlbed procuremonl (with the appropfíats signâturo àbove),
and return thls document via e-ma¡lat your oarliost convsnlence.

Contraot¡ng Agency Educatlon

Agency ContâGl (nâme, phone, e-mail) Krlston McKeêver, 532-8539,
Krlsten. McKèever@tn.gov

Requlred Attachmenla (as applicable - cop¡6s without s¡gnaturcs acceptable)

n nrp
I Competltive Negoliation Request

! Alternative Procurement Mêthod Request

ffi Non-Compet¡tive Contract/Am endm ent Bequesl

Se¡vlce Deacrlptlon
A.7.c.(2) On-slte Tralnlng: The Contractor shall train Stale slaff durlng a one, two-day Íaining sesslon
statfed with two Contractor personnel on-sitê. The Contractor shall provide mater¡als and manuals to
State slâfl-

l otf



OIR Pre-Approval
E-Mail Transmittal

7.1-11 REqUESI-OrR

Endorsement Request

TO: Jane chittenden, OIR Procurement & Contract Management D¡rector
Departmont of F¡nance & Administralion

E-mail : J ane. C h itte n d.e lr (AÍL-qqy,

FROM : Kristen McKeever, Directôr of contracts
E-màìl I lttg!9lì.MqKeevgI@.tllS,]j|

DATE : Decembêt 14, 2012

RE : Request for OIR Pre-Approval Endorsemenl

Off¡ce for lnformat¡on Resources (OlR) pre-approvel endorsement appears to be required pursuant to
prôfessional service contractìng reguiations perta¡n¡ng to procuremonts with information technology as a
cômponent of ths scope of service, This request seeks to ensure that OIR is âwâre of and has an

Òpportunity to review the procuremeñt detailed below and in the attached documents

Please document OIR endorsement of the described procurement (with thê âppropriatê signature above),
and return lh¡s document via e-mail at your earliest convenience.

Contracting Agêncy

Agency Contact (namo, phone, e-mail) Krlsten McKeever, 532-8539,
Kristen.McKeever@tn. gov

Subject Procurêment Document (mark 0ne)

! nre n contract

I Competitive Negotiation Request f] contract Amendment

n Alternative Prôcurement Method Requêst ! crant

X Non-Competitive Contract Request ! Crant Amendment

n Non-Competitive Amendment Request

lnformat¡on Systoms Plan (lSP) Ptoject Appl¡cability

X Not Applicable to this Request

f] Applicable- lsP Project# 
Renee Koch, Execut¡ve Director

Applicable RFS # 33103-01013

OIR Endorsemênt Signature & Date:

NAfEt Proposed contracl/gt¿t1l suppotl ¡B applicablo lo thê sùhiocl If setvioo leÇhtticêl netit

Response Confirmed by lT D¡rector/Stdff (nâñe)r

1ot2



7.1.r1 REQU¡ST-OtR

Appllcable RFS # 33103-01013

Subiect lnformat¡on Tochnology Service Desciiption
(Br¡e? summAry of lnformalion tochnolo-gi servicês inv0lved. òlesrly rdontify ¡ncl0d€d technolog¡os sUçh as gystem

àovètop¡ìont/óaintènanoe, securtty, nelworklng, etc. As apûlìcable, identify the contraot & solicilátio0 seçt¡ons
rolated to tho lT servicês.)

Required Attachments (as åppficable - coples withoú1 signatÙ16s âccêptâble)

I nfe, Competitive Negotiation Roquest, Alternative Procurement MethÔd Request,

- Noñ-Competitive Contract Requêst, Non-Competitive Amendment Request

I originat contract/Grant or Amendment

X Proposed Contrâct/Grant or Amendment

lmplementâtion, customízat¡on and support of a gìfted online g 91l tiI399Ien!tV:9I

2of2



Go¡lrnecr PnovtsloH Rroursr

Te¡lnessee DEpARTMENT or Eouctrlo¡¡ - Gonrnncrs OrrtcE

Requ€stsd By: Evc Carnsy

Program Atea: Fodsral Programs

Vendor Name: Ha rrls, Mackess

Rêquest Date: January 4, 2013

StaÉ Dãte: March 11, 2013

& Brennan, lnc.

RFS Number: 33103-01013
End Date: March 10,2016 (w¡th än
option to extend for 2 add¡tional years)

Contract Amount: $874,000.00

Contract P¡ovislon(sl E Clauses to be lncluded:

! State ownership of Work Products !
n Qwnership of Software & Work Products X

copyrights and Patents n PartialTakeover

Hold Harmless ! Unencumbered Personnel

Breach (Liquidated DamagesI Performance Bond

ü other:

fl state lnterest ìn Equipment !otner

P,,r"*" 
"f 

C"ttt""t I

I

Modll¡cafions and onhancement$ tho State's electronic Grants Management Systëm 
I

I

I

n Do Not conout

Gounsel Review and

Justlf¡cation for why the provls¡on(9) requested are in the best interest of the Ståte and the DepaÉment of
Educat¡on. Identify the rlsk(s).

liD 0000 Scpt 2007



7.1.11R€QUÊ5T.NON

Non-Gompetitive Contract Request
NOI required for a contract with a federal, Tennessee, or lennessee local government entity or â grânt.
Route â completed request, âs one file in PDF format, via e-ma¡l attachment sent toi AqsÞrs.Aesprs(astate.tn.us

APPROVED

CENTRAL PROCUREMENT OFFICER

Request Tracking f 33103-0101 3

l. Contract¡ng Agency Education (TDOE)

2. Proposed Contractor Harr¡s, Mackessy, and Brennan, lnc. (HMB, lnc.)

3. Proposed Contract Per¡od - with ALL opt¡ons to exÍend exercised
the pfopose.l contrcct start date shall lollow the approval date of
this request,

60 months (init¡ally 36 months
w¡th an option to extend)

4, Max¡mum Contract Cost - w¡th ALL opt¡ons to extend exercised $8 75,000.00

5. Off¡ce for lnformat¡on Resources Endorsement
- ¡nformat¡on lechnology (N/A to THDA) f] Not Appticabte ffi ettactreo

6. eHealth lnitiat¡ve Support
- health-rclated prcfesstonal, phatnaceutical, laborctoty, ot inaging X Not Applicable ! attactreo

7. Human Resources Support
- stête employee tra¡ning ! Not lppticaole X Attached

8, Has the contracting âgency bought the subject serv¡ce before?

X ¡lo ! ves, 
't 

*u" procured by...

f, nfp n Another Compet¡t¡ve Method l) Non-Compet¡t¡ve Negot¡at¡on

9. Serv¡ce Dêscr¡ption - br¡ef S!nøp!! onty - do NOT reslête lhe proposed scope of serv¡ce

lmplemêntâtion, customization and support of a g¡fted online grants management system
(ecrants) to be used for federal grant funding for 142 locat education agenc¡es (LEAS) and
TDOE. This includes appl¡cation process, grant mon¡toring, and re¡mbursement to LEAS.

l0- Explanation of Need for or Requ¡rement Placed on the State to Acqu¡re th€ Service

Tennessee receives over f ive.hundred-million ¡n federel grant funds each year to serve LEAS,
Currently the LEA budget and âpplication process are managed ¡n an excel spreadsheet and
word documents and subm¡tted v¡a ema¡|. This is not an eff¡c¡ent process and has produced
¡ssues identifying corrected data, files be¡ng too large to send ¡n a s¡ngle ema¡1, software
compatibil¡ty, and not be¡ng able to identify history (such as who submitted the informat¡on,
comments, etc.). A un¡form system is needed to streamline TDOE and LEA grants
management appl¡cat¡on and monitor¡ng processes.

Name & Address of the Contrâctor's Principal Owner(s)
- NOT requ¡rcd for a TN state educat¡on ¡nst¡tut¡on

11

'1 of2



7.1-rl HtQUIS¡-NON

33103-01013

lnc
570 Polaris Parkwây, Su¡te 125
Westervllle, Ohlo 43082

12. Evidence Contractor's Experlence & Lsngth Of Expef¡ence provid¡ng thg Service

13. Efforts to ldentify Reaaonable, Competitive, procurement Alt€rnativos

Thè Con_tractor haa over ten years,expetisnce in providing their ecrants system to other
stateg. we have conducted both confèrence callB and mee ngs w¡th other;tate6 to svãluate
ths serv¡ce and ua€ of HMB'g ptatform and found a high level;f sat¡Btact¡on.

TDoE stakeholders met with another vendor to determine wh¡ch product met the needs of ths
stato and would bè most cost effeôtlve. lt was determ¡ned that the HMB ocrånts product was
moBt aligned wlth T€nnessêe'a nêede and would rÊqulre lesa cuatomlza on.

14. Justlflcatlon - spoc¡ficaìly expla¡n why non-cornpetitive negoliãtion ís in the best interest ot lhe stãle

Tsnnesaee is onð of the only states not currsntly uËing an onl¡ne grants managsment tool.
This tool allows LEAs to compléte lhe appllcation for fund¡ngì Bubm¡t budgetsind revls¡ona;
and gonerate rãimbursement requests onllne, Such a syatem reduëBs the burden on LEAs
whlle allowfng the state to manãge and ¡eview aub-granteeg more affcctivoly, Wè convened a
Ëtakeholder group conelsting of rspresentat¡vsa from the Offlce of Federal Progråms, Spsc¡al
Educatlon, Career Technical Educatlon, and state fiscal consultanta to rev¡ew var¡ous
produ6ts for onllne gÌants managêment. HMB's eGrants system has been giftêd to Tsnneasee
by the stat€ of Ohio. lt is in thê be8t tnterest of the state to contract with HMB for the
implémentstion, custom¡zation and support of the eGrants system for lwo reasons: the¡r
product flts our needs best and the system ¡tself has beon glfted to T€nnðsase, and ws are
respons¡ble only for customlzatlon and support - resulting in substant¡al savlngs for the
state.

Agency Head S¡gnature and Date - MUST be s¡gned by lho ACTUAL agetûy hoad as (teta¡ted on tho cuîont
SlgnêIuÍe Corlilical¡on. S¡gnÐtura hy an authot¡zgd s¡gnalory ¡s accëDlabte onty in docunented oxigen! circu¡nsldnces

,'';l /
/ /* /t'tt ///t

2of2



33103-01013 

 

C O N T R AC T
(fee-for-service contract with an individual, business, non-profit, or governmental entity of another state)

Begin Date End Date Agency Tracking # Edison Record ID

February 15, 2013 February 14, 2016 33103-01013 35054
Contractor Legal Entity Name Edison Vendor ID

Harris, Mackessy & Brennan, Inc. 0000000431
Service Caption (one line only)

Modifications and enhancements the State’s electronic Grants Management System

Subrecipient or Vendor CFDA #

Subrecipient   Vendor Various
Funding —
FY State Federal Interdepartmental Other TOTAL Contract Amount

2013 $0.00 $400,000.00 $0.00 $0.00 $400,000.00

2014 $0.00 $300,000.00 $0.00 $0.00 $300,000.00

2015 $0.00 $87,000.00 $0.00 $0.00 $87,000.00

2016 0.00 $87,000.00 $87,000.00

TOTAL: $0.00 $874,000.00 $0.00 $0.00 $874,000.00

American Recovery and Reinvestment Act (ARRA) Funding:       YES    NO

Ownership/Control

African American Asian Hispanic Native American Female

Person w/Disability Small Business Government NOT Minority/Disadvantaged

Other:  

Selection Method & Process Summary (mark the correct response to confirm the associated summary)

RFP The procurement process was completed in accordance with the approved 
RFP document and associated regulations.

Competitive Negotiation The predefined, competitive, impartial, negotiation process was completed in 
accordance with the associated, approved procedures and evaluation criteria.

Alternative Competitive Method The predefined, competitive, impartial, procurement process was completed in 
accordance with the associated, approved procedures and evaluation criteria.

Non-Competitive Negotiation The non-competitive contractor selection was completed as approved, and the 
procurement process included a negotiation of best possible terms & price.

Other The contractor selection was directed by law, court order, settlement 
agreement, or resulted from the state making the same agreement with all
interested parties or all parties in a predetermined "class."

Budget Officer Confirmation:  There is a balance in the 
appropriation from which obligations hereunder are required 
to be paid that is not already encumbered to pay other 
obligations.

Speed Chart (optional) Account Code (optional)
Various Various



33103-01013 

S U P P L E M E N T A L  S U M M A R Y  S H E E T

RFS Number 33103-01013

Edison ID 35054

Fiscal 
Year

Department 
ID

Speedchart 
Number

Program
Code

Account 
Code Fund Project/ Grant Code CFDA 

# Amount

2013 331030000 ED00000094 372600 70803000 25000 EDARRACV10AAX10 84.388 $25,000.00

2013 331030000 ED00000094 372600 70899000 25000 EDARRACV10AAX10 84.388 $151,599.00

2013 331360000 ED00000039 644000 70899000 25000 ED0000LL12AAX12 84.027 $169,484.00

2013 331450000 ED00000201 432700 70899000 25000 ED0000RA13AAX13 84.048 $53,917.00

2014 331030000 ED00000085 347000 70803000 25000 ED0000CB13AAX13 84.010 $25,000.00

2014 331030000 ED00000085 347000 70899000 25000 ED0000CB13AAX13 84.010 $97,400.00

2014 331360000 ED00000039 644000 70899000 25000 ED0000LL12AAX12 84.027 $112,800.00

2014 331450000 ED00000201 432700 70899000 25000 ED0000RA13AAX13 84.048 $64,800.00

2015 331030000 ED00000085 347000 70803000 25000 ED0000CB13AAX13 84.010 $25,000.00

2015 331030000 ED00000085 347000 70899000 25000 ED0000CB13AAX13 84.010 $8,075.00

2015 331360000 ED00000039 644000 70899000 25000 ED0000LL12AAX12 84.027 $30,900.00

2015 331450000 ED00000201 432700 70899000 25000 ED0000RA13AAX13 84.048 $23,025.00

2016 331030000 ED00000085 347000 70803000 25000 ED0000CB13AAX13 84.010 $25,000.00

2016 331030000 ED00000085 347000 70899000 25000 ED0000CB13AAX13 84.010 $8,075.00

2016 331360000 ED00000039 644000 70899000 25000 ED0000LL12AAX12 84.027 $30,900.00

2016 331450000 ED00000201 432700 70899000 25000 ED0000RA13AAX13 84.048 $23,025.00

TOTAL $874,000.00



33103-01013 

1

CONTRACT 
BETWEEN THE STATE OF TENNESSEE, 

DEPARTMENT OF EDUCATION 
AND 

HARRIS, MACKESSY & BRENNAN, INC. 

This Contract, by and between the State of Tennessee, Department of Education, hereinafter referred to 
as the ‘State” and Harris, Mackessy & Brennan, Inc., hereinafter referred to as the “Contractor,” is for the 
provision of modifications and enhancements to the State’s electronic Grants Management System, as 
further defined in the "SCOPE OF SERVICES." 

The Contractor is a For-Profit Corporation. 
Contractor Place of Incorporation or Organization:  Ohio 
Contractor Edison Registration ID #  0000000431 

A. SCOPE OF SERVICES: 

A.1. The Contractor shall provide all service and deliverables as required, described, and detailed 
herein and shall meet all service and delivery timelines as specified by this Contract. 

A.2. Definitions: 

a. Discretionary grants- federal grants that are awarded competitively to eligible districts.  These 
grant awards are not based on funding formulas used for traditional formula grants but are 
based on highest need and strongest commitment to implement. These grants often require 
more stringent oversight than traditional formula grants. 

b. Elementary and Secondary Education Act (ESEA) - federal law that funds programs for 
economically disadvantaged students. 

c. Grants Management System (GMS) – online planning and funding application tool. 
d. Individuals with Disabilities Act (IDEA) – federal law that funds programs for special needs 

students. 
e. Local Education Agency (LEA) – school district, special school, or Achievement School 

District (ASD). 
f. Edison- accounting system of State of Tennessee responsible for reimbursements to LEAs. 
g. Organization System of Record (OSR)- internal data system that stores LEA information. 
h. School Improvement Grants - Competitive grants to districts with low-performing schools as 

identified by the state’s accountability system 
i. Title III Immigrant- based on growth of immigrant population, this competitive grant is 

awarded annually to an average of 3-4 districts to address the needs of the population. This 
grant is in addition to the Title III formula grant that each district receives for the Non-English 
Language Background (NELB) students. 

A.3. The Contractor shall provide modifications and enhancements to the State’s electronic GMS for 
the planning tool, funding application, oversight, payment, and implementation of federal grant 
funds to be implemented in two phases. 

A.4. Phase I shall be implemented in the 2013-2014 school year. 

a. The Contractor shall install and modify the planning tool for ESEA and IDEA. 
b. The Contractor shall install and modify the ESEA Consolidated Application:  Title I, Title I-D, 

Title II- A, Title III, Title VI, and Consolidated Administration. 
c. The Contractor shall install and modify the Individuals with Disabilities Act (IDEA):  Part B and 

Pre-school 

A.5. Phase II shall be implemented in the 2014-2015 school year. 
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a. The Contractor shall install and modify the following funding applications: 

(1) Title III – Immigrant 
(2) Title X – McKinney Vento 
(3) Discretionary Grants 
(4) School Improvement Grants 
(5) Career Technical Education (CTE) 

A.6. For use in the planning tool and funding applications, the Contractor shall provide software 
licenses Keyoti RapidSpell and ABCpdf, third-party tools used by GMS to offer spell-checking and 
printer-friendly, PDF capabilities within the application.  

A.7. The Contractor shall provide the following for Phase I and Phase II of the implementation process 
for each funding application: 

a. Application setup shall include the following: 

(1) Configuration:  The Contractor shall configure an electronic funding application for each 
listed funding application that meets State specifications to include workflow steps, 
sections, pages, assurances and checklist items. 

(2) Budget:  Each funding application shall also include budget function codes, budget object 
codes, program details, related document types, and validations, and other program-
specific details as directed by the State. 

(3) Term Conversion:  The Contractor shall modify the names of GMS data entities to reflect 
names that are meaningful to State. This includes but is not limited to the names of the 
web application, the State, budget object code, budget purpose code, cash request, final 
expenditure report, private school, LEA fiscal representative, and LEA authorized 
representative.  

b. Application enhancements shall include the following source code updates and database 
structure modifications as needed: 

(1) Payment:  The Contractor shall modify the GMS to import a payment verification file from 
Edison and move State-approved payment requests into a ‘Released for Payment’ 
status. The Contractor shall modify the GMS to display a status of ‘Submitted to Edison 
for Payment’ until Edison provides an email confirmation of payment.  

(2) Narrative:  The Contractor shall modify the GMS budget functionality to identify which 
Account Number/Line Item combinations require narrative entries from the LEAs.  

(3) Library: The Contractor shall create an LEA Document Library outside of the funding 
application process. Per State specifications, the Contractor shall create folders and 
types of documents to be uploaded by the LEAs through an administrative tool. After a 
document type is identified, the State would be able to specify the LEAs that are required 
to upload that particular document type. The Contractor shall create an additional search 
documents page that allows State users to search on a particular document type and 
view results for all LEAs on one screen.  

(4) Contact Information:  The Contractor shall modify the funding application contacts page 
to capture additional LEA contact types as directed by the State through an 
administrative tool. The Contractor shall also modify the GMS to list the new contact 
types in the LEA Address Book so users can view all contacts in one place.  
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(5) Verification/Confirmation affirmation: The Contractor shall modify the funding application 
and fund request workflow confirmation screens to include checkbox verifications that 
must be checked by the user in order to proceed.  

(6) Page-specific Modifications: Per State specifications, the Contractor shall modify existing 
pages and processes to accommodate State categories or specifications. This includes, 
but is not limited to program pages, set-asides, private school services, fund requests, 
building eligibility pages, expenditure validation, and final expenditure reports. 

(7) Interface:  The State shall establish a database that consolidates and houses all of the 
State organizational data known as the OSR. The State shall make the OSR data 
available to the GMS for importing. The Contractor shall import organizational data from 
the OSR nightly. The OSR data include, but is not limited to, organization types of LEA, 
public school, charter school, non-public school, state agency, and state special school.  

(8) Flat File Modification:  The Contractor shall modify the GMS to output a flat file of all 
State-approved payment requests that have not been submitted to Edison for payment. 
The flat file will be modified to include necessary State and Edison accounting codes in 
the GMS in order to identify the proper source of payment using an LEA-level first-in, 
first-out (FIFO) accounting methodology. The Contractor shall also modify the GMS to 
exclude other payments requests from the flat file requests from the configuration as 
directed by the State (i.e. State special schools and state agencies).  

c.  User training shall include the following for State and LEA users: 

(1) Materials: The Contractor shall create PowerPoint slides and other training materials for 
presentation at State and LEA training. The Contractor shall produce training manuals for 
on-site training and/or uploaded to the Document Library. 

(2) On-site Training: The Contractor shall train State staff during a one, two-day training 
session staffed with two Contractor personnel on-site. The Contractor shall provide 
materials and manuals to State staff. 

(3) The Contractor shall provide two consultants for four, two-day regional LEA training 
sessions for LEAs at sites to be determined by the State. All LEA training materials shall 
be provided by Contractor. 

d.  Support and hosting shall include the following: 

(1) Technical Support: The Contractor shall provide the following support for the State GMS:  

i. Technical Support. The Contractor shall provide telephone, fax, and e-mail 
support on business days during the hours of 8:00 AM to 5:00 PM Eastern Time 
to assist in the configuration and use of the Software. In addition, the Contractor 
shall adjust hours around critical deadline dates of the application. 

ii. Problem Resolution. The Contractor shall correct, within three business days (by 
providing workaround or correction in an upgrade), any reproducible software 
defects reported. 

iii. New Fiscal Year Modifications. The Contractor shall make configuration updates 
to the Budget, Application Details, and Related Documents pages for existing 
grants in preparation for the new fiscal year at no additional cost. 

iv. New Enhancements. The Contractor shall transfer new enhancements 
completed for other states using GMS that fit into the State solution at no 
additional cost. 
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v. Business Expertise. The Contractor shall meet regularly with State staff to assist 
in preparing for current application processes, plan for future tasks, and discuss 
emerging trends in federal education grant policy. 

vi. Reports. The Contractor shall make available a State Reports Module built on 
Microsoft’s SQL Server Reporting Service (SSRS) Framework. Included in this 
support service will be the creation of reports that can be generated by the 
Contractor using Transact-SQL programming constructs. 

vii. Ongoing Training. The Contractor shall be available to perform continuing 
training as requested by the State. Ongoing training will be done remotely using 
web conferencing. 

viii. Additional Work.  The State may request, at its sole discretion, additional work 
involving the enhancement or modification of the GMS. 

(2) Hosting is defined as the hosting of the GMS website, database, and supporting and 
related documents and files. The Contractor shall host the GMS as part of the support 
services, delivering all of the benefits of the Microsoft Windows Azure cloud platform, 
including 99.9 percent monthly availability and the capability to scale resources during 
high traffic. The Contractor hosted solution also includes access to a reporting server that 
integrates with the GMS reporting module. The Contractor shall also provide access to a 
test server which the State can use for LEA training and quality assurance testing. The 
Contractor hosted solution is included in the price of support. 

(3) The Contractor shall maintain the application in accordance with the following: 

i. Internet Information Services (IIS) – The Contractor shall test and modify, if 
necessary, its GMS software to ensure compatibility with the most recent version 
of IIS within one year of a new IIS version being released. 

ii. .NET Framework – The Contractor shall test and modify, if necessary, its GMS 
software to ensure compatibility with the most recent version of the .NET 
Framework within one year of a new .NET Framework version being released. 

iii. SQL Server – The Contractor shall test and modify, if necessary, its GMS 
software to ensure compatibility with the most recent version of SQL Server 
within one year of a new SQL Server version being released. 

iv. Web Browsers – The Contractor shall test and modify, if necessary, its GMS 
software to ensure compatibility with the most recent versions of Internet 
Explorer, Firefox, Chrome, and Safari within one year of a new Web Browser 
version being released. 

B. CONTRACT PERIOD: 

B.1. Contract Period. This Contract shall be effective for the period beginning February 15, 2013, and 
ending on February 14, 2016.  The Contractor hereby acknowledges and affirms that the State 
shall have no obligation for services rendered by the Contractor which were not performed within 
this specified contract period. 

B.2. Term Extension.  The State reserves the right to extend this Contract for an additional period or 
periods of time representing increments of no more than one year and a total contract term of no 
more than five (5) years, provided that such an extension of the contract term is effected prior to 
the current, contract expiration date by means of a contract amendment.  If a term extension 
necessitates additional funding beyond that which was included in the original Contract, an 
increase of the State’s maximum liability will also be effected through contract amendment, and 
shall be based upon payment rates provided in the original Contract. 

C. PAYMENT TERMS AND CONDITIONS:   

C.1. Maximum Liability.  In no event shall the maximum liability of the State under this Contract 
exceed eight hundred seventy-four thousand dollars and no cents ($874,000.00).  The payment 
rates in section C.3 shall constitute the entire compensation due the Contractor for all service and 
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Contractor obligations hereunder regardless of the difficulty, materials or equipment required.  
The payment rates include, but are not limited to, all applicable taxes, fees, overheads, and all 
other direct and indirect costs incurred or to be incurred by the Contractor. 

The Contractor is not entitled to be paid the maximum liability for any period under the Contract or 
any extensions of the Contract for work not requested by the State.  The maximum liability 
represents available funds for payment to the Contractor and does not guarantee payment of any 
such funds to the Contractor under this Contract unless the State requests work and the 
Contractor performs said work.  In which case, the Contractor shall be paid in accordance with 
the payment rates detailed in section C.3.  The State is under no obligation to request work from 
the Contractor in any specific dollar amounts or to request any work at all from the Contractor 
during any period of this Contract. 

C.2. Compensation Firm.  The payment rates and the maximum liability of the State under this 
Contract are firm for the duration of the Contract and are not subject to escalation for any reason 
unless amended. 

C.3. Payment Methodology.  The Contractor shall be compensated based on the payment rates herein 
for units of service authorized by the State in a total amount not to exceed the Contract Maximum 
Liability established in section C.1.   

a. The Contractor’s compensation shall be contingent upon the satisfactory completion of 
units, milestones, or increments of service defined in section A.   

b. The Contractor shall be compensated for said units, milestones, or increments of service 
based upon the following payment rates:  

Service Description Amount  
(per compensable increment)

ESEA Consolidated Application Set-up (A.4.a) $70,000.00/upon completion

Planning Tool Set-up (A.4.a) $30,000.00/upon completion

Title III Immigrant Application Set-up (A.5.a(1)) $12,000.00/upon completion

Title X Application Set-up (A.5.a(2)) $12,000.00/upon completion

Discretionary Grant Application Set-up (A.5.a(3)) $12,000.00/upon completion

School Improvement Grant Application Set-up (A.5.a(4)) $12,000.00/upon completion

IDEA Application Set-up (A.5.a(5)) $20,000.00/upon completion 

CTE Application Set-up (A.5.a(6)) $47,000.00/upon completion

Document Library Creation – (A.7.b(3)) $20,000.00/upon completion

ESEA Consolidated Application Page Enhancements - (A.7.b(6)) $5,000.00/ per page/upon completion

Title III Immigrant Application Page Enhancements - (A.7.b(6)) $5,000.00/ per page/upon completion

Title X Application Page Enhancements - (A.7.b(6)) $5,000.00/ per page/upon completion

Discretionary Grants Application Page Enhancements - 
(A.7.b(6)) 

$5,000.00/ per page/upon completion

School Improvement Grant Application Page Enhancements - 
(A.7.b(6)) 

$5,000.00/ per page/upon completion

IDEA Application Page Enhancements - (A.7.b(6)) $5,000.00/ per page/upon completion 

CTE Application Page Enhancements - (A.7.b(6)) $5,000.00/per page/upon completion 

Planning Tool Enhancements – (A.7.b(6)) $5,000.00/per page/upon completion 
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Interface with Organization System of Record (A.7.b(7)) $10,000.00/upon completion

Edison interface and payment /budget codes modifications 
(A.7.a(2)); (A.7.b(8)) 

$40,000.00/upon completion

SEA training materials– (A.7.c(1)) $12,000.00/upon completion

On-site training sessions for SEA and LEA- (A.7.c(2-3)) $8,000.00/per training

Production support, maintenance and hosting- (A.7.d(1-3)) $108,000.00/per year

C.4. Travel Compensation.  The Contractor shall not be compensated or reimbursed for travel, meals, 
or lodging. 

C.5. Invoice Requirements. The Contractor shall invoice the State only for completed increments of 
service and for the amount stipulated in section C.3, above, and present said invoices no more 
often than monthly, with all necessary supporting documentation, to: 

Eve Carney, Assoc. Executive Director 
Office of Federal Programs 
Tennessee Department of Education 
710 James Robertson Parkway 
Andrew Johnson Tower, 5th floor 
Nashville, TN  37243 

a. Each invoice shall clearly and accurately detail all of the following required information 
(calculations must be extended and totaled correctly). 

(1) Invoice Number (assigned by the Contractor) 
(2) Invoice Date 
(3) Contract Number (assigned by the State) 
(4) Customer Account Name:  TDOE / Grants Management System 
(5) Customer Account Number (assigned by the Contractor to the above-referenced 

Customer) 
(6) Contractor Name 
(7) Contractor Tennessee Edison Registration ID Number Referenced in Preamble 

of this Contract 
(8) Contractor Contact for Invoice Questions (name, phone, and/or fax) 
(9) Contractor Remittance Address 
(10) Description of Delivered Service  
(11) Complete Itemization of Charges, which shall detail the following:  

i. Service or Milestone Description (including name & title as applicable) of 
each service invoiced 

ii. Number of Completed Units, Increments, Hours, or Days as applicable, 
of each service invoiced 

iii. Applicable Payment Rate (as stipulated in Section C.3.) of each service 
invoiced

iv. Amount Due by Service 
v. Total Amount Due for the invoice period 

b. The Contractor understands and agrees that an invoice under this Contract shall: 

(1) include only charges for service described in Contract Section A and in 
accordance with payment terms and conditions set forth in Contract Section C;  

(2) only be submitted for completed service and shall not include any charge for 
future work; 

(3) not include sales tax or shipping charges; and 
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(4) initiate the timeframe for payment (and any discounts) only when the State is in 
receipt of the invoice, and the invoice meets the minimum requirements of this 
section C.5. 

C.6. Payment of Invoice.  A payment by the State shall not prejudice the State's right to object to or 
question any payment, invoice, or matter in relation thereto.  A payment by the State shall not be 
construed as acceptance of any part of the work or service provided or as approval of any 
amount invoiced.   

C.7. Invoice Reductions.  The Contractor's invoice shall be subject to reduction for amounts included 
in any invoice or payment theretofore made which are determined by the State, on the basis of 
audits conducted in accordance with the terms of this Contract, not to constitute proper 
remuneration for compensable services.   

C.8. Deductions.  The State reserves the right to deduct from amounts, which are or shall become due 
and payable to the Contractor under this or any contract between the Contractor and the State of 
Tennessee any amounts, which are or shall become due and payable to the State of Tennessee 
by the Contractor. 

C.9. Prerequisite Documentation.  The Contractor shall not invoice the State under this Contract until 
the State has received the following documentation properly completed.   

a. The Contractor shall complete, sign, and present to the State an "Authorization 
Agreement for Automatic Deposit (ACH Credits) Form" provided by the State.  By doing 
so, the Contractor acknowledges and agrees that, once said form is received by the 
State, all payments to the Contractor, under this or any other contract the Contractor has 
with the State of Tennessee shall be made by Automated Clearing House (ACH). 

b. The Contractor shall complete, sign, and present to the State a "Substitute W-9 Form” 
provided by the State.  The taxpayer identification number detailed by said form must 
agree with the Contractor's Federal Employer Identification Number or Tennessee Edison 
Registration ID referenced in this Contract.   

D. STANDARD TERMS AND CONDITIONS: 

D.1. Required Approvals.  The State is not bound by this Contract until it is signed by the contract 
parties and approved by appropriate officials in accordance with applicable Tennessee laws and 
regulations (depending upon the specifics of this contract, said officials may include, but are not 
limited to, the Commissioner of Finance and Administration, the Commissioner of Human 
Resources, and the Comptroller of the Treasury). 

D.2. Modification and Amendment.  This Contract may be modified only by a written amendment 
signed by all parties hereto and approved by both the officials who approved the base contract 
and, depending upon the specifics of the contract as amended, any additional officials required by 
Tennessee laws and regulations (said officials may include, but are not limited to, the 
Commissioner of Finance and Administration, the Commissioner of Human Resources, and the 
Comptroller of the Treasury). 

D.3. Termination for Convenience.  The State may terminate this Contract without cause for any 
reason.  Said termination shall not be deemed a breach of contract by the State.  The State shall 
give the Contractor at least thirty (30) days written notice before the effective termination date.  
The Contractor shall be entitled to compensation for satisfactory, authorized service completed as 
of the termination date, but in no event shall the State be liable to the Contractor for 
compensation for any service which has not been rendered.   Upon such termination, the 
Contractor shall have no right to any actual general, special, incidental, consequential, or any 
other damages whatsoever of any description or amount. 

D.4. Termination for Cause.  If the Contractor fails to properly perform its obligations under this 
Contract in a timely or proper manner, or if the Contractor violates any terms of this Contract, the 
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State shall have the right to immediately terminate the Contract and withhold payments in excess 
of fair compensation for completed services.  Notwithstanding the above, the Contractor shall not 
be relieved of liability to the State for damages sustained by virtue of any breach of this Contract 
by the Contractor. 

D.5. Subcontracting.  The Contractor shall not assign this Contract or enter into a subcontract for any 
of the services performed under this Contract without obtaining the prior written approval of the 
State.  If such subcontracts are approved by the State, each shall contain, at a minimum, sections 
of this Contract below pertaining to "Conflicts of Interest," "Nondiscrimination," and “Records” (as 
identified by the section headings).  Notwithstanding any use of approved subcontractors, the 
Contractor shall be the prime contractor and shall be responsible for all work performed. 

D.6. Conflicts of Interest.  The Contractor warrants that no part of the total Contract Amount shall be 
paid directly or indirectly to an employee or official of the State of Tennessee as wages, 
compensation, or gifts in exchange for acting as an officer, agent, employee, subcontractor, or 
consultant to the Contractor in connection with any work contemplated or performed relative to 
this Contract. 

The Contractor acknowledges, understands, and agrees that this Contract shall be null and void if 
the Contractor is, or within the past six months has been, an employee of the State of Tennessee 
or if the Contractor is an entity in which a controlling interest is held by an individual who is, or 
within the past six months has been, an employee of the State of Tennessee.   

D.7. Nondiscrimination.  The Contractor hereby agrees, warrants, and assures that no person shall be 
excluded from participation in, be denied benefits of, or be otherwise subjected to discrimination 
in the performance of this Contract or in the employment practices of the Contractor on the 
grounds of handicap or disability, age, race, color, religion, sex, national origin, or any other 
classification protected by Federal, Tennessee State constitutional, or statutory law.  The 
Contractor shall, upon request, show proof of such nondiscrimination and shall post in 
conspicuous places, available to all employees and applicants, notices of nondiscrimination. 

D.8. Prohibition of Illegal Immigrants.  The requirements of Tennessee Code Annotated, Section 12-4-
124, et seq., addressing the use of illegal immigrants in the performance of any Contract to 
supply goods or services to the state of Tennessee, shall be a material provision of this Contract, 
a breach of which shall be grounds for monetary and other penalties, up to and including 
termination of this Contract. 

a. The Contractor hereby attests, certifies, warrants, and assures that the Contractor shall 
not knowingly utilize the services of an illegal immigrant in the performance of this 
Contract and shall not knowingly utilize the services of any subcontractor who will utilize 
the services of an illegal immigrant in the performance of this Contract.  The Contractor 
shall reaffirm this attestation, in writing, by submitting to the State a completed and 
signed copy of the document at Attachment A, hereto, semi-annually during the period of 
this Contract.  Such attestations shall be maintained by the Contractor and made 
available to state officials upon request. 

b. Prior to the use of any subcontractor in the performance of this Contract, and semi-
annually thereafter, during the period of this Contract, the Contractor shall obtain and 
retain a current, written attestation that the subcontractor shall not knowingly utilize the 
services of an illegal immigrant to perform work relative to this Contract and shall not 
knowingly utilize the services of any subcontractor who will utilize the services of an 
illegal immigrant to perform work relative to this Contract.  Attestations obtained from 
such subcontractors shall be maintained by the Contractor and made available to state 
officials upon request. 

c. The Contractor shall maintain records for all personnel used in the performance of this 
Contract.  Said records shall be subject to review and random inspection at any 
reasonable time upon reasonable notice by the State. 
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d. The Contractor understands and agrees that failure to comply with this section will be 
subject to the sanctions of Tennessee Code Annotated, Section 12-4-124, et seq. for acts 
or omissions occurring after its effective date. This law requires the Commissioner of 
Finance and Administration to prohibit a contractor from contracting with, or submitting an 
offer, proposal, or bid to contract with the State of Tennessee to supply goods or services 
for a period of one year after a contractor is discovered to have knowingly used the 
services of illegal immigrants during the performance of this Contract. 

e. For purposes of this Contract, "illegal immigrant" shall be defined as any person who is 
not either a United States citizen, a Lawful Permanent Resident, or a person whose 
physical presence in the United States is authorized or allowed by the federal 
Department of Homeland Security and who, under federal immigration laws and/or 
regulations, is authorized to be employed in the U.S. or is otherwise authorized to provide 
services under the Contract. 

D.9. Records.  The Contractor shall maintain documentation for all charges under this Contract.  The 
books, records, and documents of the Contractor, insofar as they relate to work performed or 
money received under this Contract, shall be maintained for a period of three (3) full years from 
the date of the final payment and shall be subject to audit at any reasonable time and upon 
reasonable notice by the State, the Comptroller of the Treasury, or their duly appointed 
representatives.  The financial statements shall be prepared in accordance with generally 
accepted accounting principles. 

D.10. Prevailing Wage Rates.  All contracts for construction, erection, or demolition or to install goods 
or materials that involve the expenditure of any funds derived from the State require compliance 
with the prevailing wage laws as provided in Tennessee Code Annotated, Section 12-4-401, et
seq..

D.11. Monitoring.  The Contractor’s activities conducted and records maintained pursuant to this 
Contract shall be subject to monitoring and evaluation by the State, the Comptroller of the 
Treasury, or their duly appointed representatives. 

D.12. Progress Reports.  The Contractor shall submit brief, periodic, progress reports to the State as 
requested. 

D.13. Strict Performance.  Failure by any party to this Contract to insist in any one or more cases upon 
the strict performance of any of the terms, covenants, conditions, or provisions of this Contract 
shall not be construed as a waiver or relinquishment of any such term, covenant, condition, or 
provision.  No term or condition of this Contract shall be held to be waived, modified, or deleted 
except by a written amendment signed by the parties hereto. 

D.14. Independent Contractor.  The parties hereto, in the performance of this Contract, shall not act as 
employees, partners, joint venturers, or associates of one another.  It is expressly acknowledged 
by the parties hereto that such parties are independent contracting entities and that nothing in this 
Contract shall be construed to create an employer/employee relationship or to allow either to 
exercise control or direction over the manner or method by which the other transacts its business 
affairs or provides its usual services.  The employees or agents of one party shall not be deemed 
or construed to be the employees or agents of the other party for any purpose whatsoever. 

The Contractor, being an independent contractor and not an employee of the State, agrees to 
carry adequate public liability and other appropriate forms of insurance, including adequate public 
liability and other appropriate forms of insurance on the Contractor’s employees, and to pay all 
applicable taxes incident to this Contract. 

D.15. State Liability.  The State shall have no liability except as specifically provided in this Contract. 

D.16. Force Majeure.  The obligations of the parties to this Contract are subject to prevention by causes 
beyond the parties’ control that could not be avoided by the exercise of due care including, but 
not limited to, natural disasters, riots, wars, epidemics, or any other similar cause. 
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D.17. State and Federal Compliance.  The Contractor shall comply with all applicable State and Federal 
laws and regulations in the performance of this Contract. 

D.18. Governing Law.  This Contract shall be governed by and construed in accordance with the laws 
of the State of Tennessee.  The Contractor agrees that it will be subject to the exclusive 
jurisdiction of the courts of the State of Tennessee in actions that may arise under this Contract.  
The Contractor acknowledges and agrees that any rights or claims against the State of 
Tennessee or its employees hereunder, and any remedies arising therefrom, shall be subject to 
and limited to those rights and remedies, if any, available under Tennessee Code Annotated,
Sections 9-8-101 through 9-8-407. 

D.19. Completeness.  This Contract is complete and contains the entire understanding between the 
parties relating to the subject matter contained herein, including all the terms and conditions of 
the parties’ agreement.  This Contract supersedes any and all prior understandings, 
representations, negotiations, and agreements between the parties relating hereto, whether 
written or oral. 

D.20. Severability.  If any terms and conditions of this Contract are held to be invalid or unenforceable 
as a matter of law, the other terms and conditions hereof shall not be affected thereby and shall 
remain in full force and effect.  To this end, the terms and conditions of this Contract are declared 
severable. 

D.21. Headings.  Section headings of this Contract are for reference purposes only and shall not be 
construed as part of this Contract. 

E. SPECIAL TERMS AND CONDITIONS: 

E.1. Conflicting Terms and Conditions.  Should any of these special terms and conditions conflict with 
any other terms and conditions of this Contract, these special terms and conditions shall control.  

E.2. Communications and Contacts.  All instructions, notices, consents, demands, or other 
communications required or contemplated by this Contract shall be in writing and shall be made 
by certified, first class mail, return receipt requested and postage prepaid, by overnight courier 
service with an asset tracking system, or by EMAIL or facsimile transmission with recipient 
confirmation.  Any such communications, regardless of method of transmission, shall be 
addressed to the respective party at the appropriate mailing address, facsimile number, or EMAIL 
address as set forth below or to that of such other party or address, as may be hereafter specified 
by written notice. 

The State: 

Eve Carney, Executive Director  
Office of Federal Programs 
Tennessee Department of Education 
710 James Robertson Parkway 
Andrew Johnson Tower, 5th Floor 
Nashville, TN 37243 
Eve.Carney@tn.gov 
Telephone #  (615) 532-1245 
FAX #  (615)253-5706 

The Contractor: 

John Mamula 
Harris, Mackessy, and Brennan, Inc. 
570 Polaris Parkway, Suite 125  

 Westerville, Ohio  43082 
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jmm@hmbnet.com 
phone (614) 221-6831 
FAX #  (614) 221-6856 

All instructions, notices, consents, demands, or other communications shall be considered 
effectively given upon receipt or recipient confirmation as may be required. 

E.3. Subject to Funds Availability.  The Contract is subject to the appropriation and availability of State 
and/or Federal funds.  In the event that the funds are not appropriated or are otherwise 
unavailable, the State reserves the right to terminate the Contract upon written notice to the 
Contractor.  Said termination shall not be deemed a breach of Contract by the State.  Upon 
receipt of the written notice, the Contractor shall cease all work associated with the Contract.  
Should such an event occur, the Contractor shall be entitled to compensation for all satisfactory 
and authorized services completed as of the termination date.  Upon such termination, the 
Contractor shall have no right to recover from the State any actual, general, special, incidental, 
consequential, or any other damages whatsoever of any description or amount. 

E.4. Tennessee Consolidated Retirement System.  The Contractor acknowledges and understands 
that, subject to statutory exceptions contained in Tennessee Code Annotated, Section 8-36-801, 
et. seq., the law governing the Tennessee Consolidated Retirement System (TCRS), provides 
that if a retired member of TCRS, or of any superseded system administered by TCRS, or of any 
local retirement fund established pursuant to Tennessee Code Annotated, Title 8, Chapter 35, 
Part 3 accepts state employment, the member's retirement allowance is suspended during the 
period of the employment.  Accordingly and notwithstanding any provision of this Contract to the 
contrary, the Contractor agrees that if it is later determined that the true nature of the working 
relationship between the Contractor and the State under this Contract is that of 
“employee/employer” and not that of an independent contractor, the Contractor, if a retired 
member of TCRS, may be required to repay to TCRS the amount of retirement benefits the 
Contractor received from TCRS during the period of this Contract. 

E.5. Insurance.  The Contractor shall carry adequate liability and other appropriate forms of insurance. 

a. The Contractor shall maintain, at minimum, the following insurance coverage: 

(1) Workers' Compensation/ Employers' Liability (including all states coverage) with 
a limit not less than the relevant statutory amount or one million dollars 
($1,000,000) per occurrence for employers’ liability whichever is greater. 

(2) Comprehensive Commercial General Liability (including personal injury & 
property damage, premises/operations, independent contractor, contractual 
liability and completed operations/products) with a bodily injury/property damage 
combined single limit not less than one million dollars ($1,000,000) per 
occurrence and two million dollars ($2,000,000) aggregate. 

(3) Automobile Coverage (including owned, leased, hired, and non-owned vehicles) 
with a bodily injury/property damage combined single limit not less than one 
million dollars ($1,000,000) per occurrence.  

(4) Professional Malpractice Liability with a limit of not less than one million dollars 
($1,000,000) per claim and two million dollars ($2,000,000) aggregate. 

b. At any time State may require the Contractor to provide a valid Certificate of Insurance 
detailing Coverage Description; Insurance Company & Policy Number; Exceptions and 
Exclusions; Policy Effective Date; Policy Expiration Date; Limit(s) of Liability; and Name 
and Address of Insured.  Failure to provide required evidence of insurance coverage shall 
be a material breach of this Contract. 

E.6. Environmental Tobacco Smoke.  Pursuant to the provisions of the federal “Pro-Children Act of 
1994” and the Tennessee “Children’s Act for Clean Indoor Air of 1995,” the Contractor shall 
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prohibit smoking of tobacco products within any indoor premises in which services are provided 
pursuant to this Contract to individuals under the age of eighteen (18) years.  The Contractor 
shall post “no smoking” signs in appropriate, permanent sites within such premises.  This 
prohibition shall be applicable during all hours, not just the hours in which children are present.  
Violators of the prohibition may be subject to civil penalties and fines.  This prohibition shall apply 
to and be made part of any subcontract related to this Contract. 

E.7. Lobbying.  The Contractor certifies, to the best of its knowledge and belief, that:  

a. No federally appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of an agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any federal contract, grant, loan, or cooperative 
agreement. 

b. If any funds other than federally appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with this contract, grant, loan, or cooperative agreement, the 
Contractor shall complete and submit Standard Form-LLL, ``Disclosure Form to Report 
Lobbying,'' in accordance with its instructions. 

c. The Contractor shall require that the language of this certification be included in the 
award documents for all sub-awards at all tiers (including subcontracts, sub-grants, and 
contracts under grants, loans, and cooperative agreements) and that all subrecipients 
shall certify and disclose accordingly.   

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into and is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, U.S. Code 

E.8. Debarment and Suspension.  The Contractor certifies, to the best of its knowledge and belief, that 
it, its current and future principals, its current and future subcontractors and their principals: 

a. are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any federal or state department or 
agency; 

b. have not within a three (3) year period preceding this Contract been convicted of, or had 
a civil judgment rendered against them from commission of fraud, or a criminal offence in 
connection with obtaining, attempting to obtain, or performing a public (federal, state, or 
local) transaction or grant under a public transaction; violation of federal or state antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification, or 
destruction of records, making false statements, or receiving stolen property; 

c. are not presently indicted or otherwise criminally or civilly charged by a government entity 
(federal, state, or local) with commission of any of the offenses detailed in section b. of 
this certification;  and 

d. have not within a three (3) year period preceding this Contract had one or more public 
transactions (federal, state, or local) terminated for cause or default. 

The Contractor shall provide immediate written notice to the State if at any time it learns that 
there was an earlier failure to disclose information or that due to changed circumstances, its 
principals or the principals of its subcontractors are excluded or disqualified. 



33103-01013 

13 

E.9. Unencumbered Personnel.  All persons assigned by the Contractor to perform services for the 
State under this Contract, whether they are employees, agents, subcontractors, or principals of 
the Contractor, shall not be subject to any employment contract or restrictive covenant provisions 
which would preclude those persons from performing the same or similar services for the State 
after the termination of this Contract, either as a State employee, an independent contractor, or 
an employee, agent, subcontractor or principal of another contractor with the State. If the 
Contractor provides the State with the services of any person subject to a restrictive covenant or 
contractual provision in violation of this provision, any such restrictive covenant or contractual 
provision will be void and unenforceable, and the Contractor will pay the State and any person 
involved all of its expenses, including attorneys fees, caused by attempts to enforce such 
provisions. 

E.10. Federal Economic Stimulus Funding.  This Contract requires the Contractor to provide products 
and/or services that are funded in whole or in part under the American Recovery and 
Reinvestment Act of 2009, Public Law 111-5, (Recovery Act). The Contractor is responsible for 
ensuring that all applicable requirements, including but not limited to those set forth herein, of the 
Recovery Act are met and that the Contractor provides information to the State as required.   

The Contractor (and any subcontractor) shall comply with the following: 

a. Federal Grant Award Documents, as applicable. 

b. Executive Office of the President, Office of Management and Budget (OMB) Guidelines 
as posted at www.whitehouse.gov/omb/recovery_default/, as well as OMB Circulars, 
including but not limited to A-102 and A-133 as posted at 
www.whitehouse.gov/omb/financial_offm_circulars/. 

c.  Office of Tennessee Recovery Act Management Directives (posted on the Internet at 
www.tnrecovery.gov). 

d.  The Recovery Act, including but not limited to the following sections of that Act: 

(1) Section 1604 – Disallowable Use.  No funds pursuant to this Contract may be 
used for any casino or other gambling establishment, aquarium, zoo, golf course, 
or swimming pool. 

(2) Section 1512 – Reporting and Registration Requirements.  The Contractor must 
report on use of Recovery Act funds provided through this Contract.  Information 
from these reports will be made available to the public. 

(3) Section 1553 – Recovery Act Whistleblower Protections.  An employee of any 
non-Federal employer receiving covered funds under the Recovery Act may not 
be discharged, demoted, or otherwise discriminated against as a reprisal for 
disclosing, including a disclosure made in the ordinary course of an employee’s 
duties, to the Accountability and Transparency Board, an inspector general, the 
Comptroller General, a member of Congress, a State or Federal regulatory or law 
enforcement agency, a person with supervisory authority over the employee (or 
other person working for the employer who has the authority to investigate, 
discover or terminate misconduct), a court or grand jury, the head of a Federal 
agency, or their representatives, information that the employee believes is 
evidence of one or more of the following related to the implementation or use of 
covered funds: 
i. gross mismanagement, 
ii. gross waste, 
iii. substantial and specific danger to public health or safety, 
iv. abuse of authority, or 
v. violation of law, rule, or regulation (including those pertaining to the 

competition for or negotiation of a Contract). 



33103-01013 

14 

Non-enforceability of Certain Provisions Waiving Rights and Remedies or 
Requiring Arbitration:  Except as provided in a collective bargaining agreement, 
the rights and remedies provided to aggrieved employees by this section may not 
be waived by any agreement, policy, form, or condition of employment, including 
any predispute arbitration agreement.  No predispute arbitration agreement shall 
be valid or enforceable if it requires arbitration of a dispute arising out of this 
section. 

Requirement to Post Notice of Rights and Remedies:  The Contractor and any 
subcontractor shall post notice of the rights and remedies as required under 
Section 1553. (Refer to Section 1553 of the American Recovery and 
Reinvestment Act of 2009, Pub. L. 111-5 located at www.recovery.gov, for 
specific requirements of this section and prescribed language for the notices.) 

(4) Section 902 – Access Of Government Accountability Office.  The Contractor shall 
provide that the Comptroller General and his representatives are authorized: 
i. to examine any records of the Contractor or any of its subcontractors, 

that directly pertain to, and involve transactions relating to, this Contract 
or a subcontract; and 

ii. to interview any officer or employee of the Contractor or any of its 
subcontractors regarding such transactions. 

(5) Section 1514 – Inspector General Reviews.  Any inspector general of a federal 
department or executive agency has the authority to review, as appropriate, any 
concerns raised by the public about specific investments using such funds made 
available in the Recovery Act.  In addition, the findings of such reviews, along 
with any audits conducted by any inspector general of funds made available in 
the Recovery Act, shall be posted on the inspector general’s website and linked 
to the website established by Recovery Act Section 1526, except that portions of 
reports may be redacted to the extent the portions would disclose information 
that is protected from public disclosure under sections 552 and 552a of title 5, 
United States Code. 

(6) Section 1515 – Access of Offices of Inspector General to Certain Records and 
Employers.  With respect to this Contract, any representative of an appropriate 
inspector general appointed under section 3 or 8G of the Inspector General Act 
of 1978 (5 U.S.C. App.), is authorized: 
i. to examine any records, of the Contractor or any of its subcontractors, 

that pertain to and involve transactions relating or pursuant to this 
Contract; and 

ii.  to interview any officer or employee of the Contractor or any 
subcontractors regarding such transactions.  

(7) Section 1606 – Wage Rate Requirements.  All laborers and mechanics employed 
by pursuant to this Contract shall be paid wages at rates not less than those 
prevailing on projects of a character similar in the locality as determined by the 
Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, 
United States Code.  All rulings and interpretations of the Davis-Bacon Act and 
related acts contained in 29 CFR 1, 3, and 5 are herein incorporated by 
reference. 

For purposes of this Contract, laborer or mechanic includes at least those 
workers whose duties are manual or physical in nature (including those workers 
who use tools or who are performing the work of a trade), as distinguished from 
mental or managerial.  The term laborer or mechanic includes apprentices, 
trainees, helpers, and, in the case of contracts subject to the Contract Work 
Hours and Safety Standards  Act, watchmen or guards. 
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(8) Section 1605 – Buy American Requirements for Construction Material – Buy 
American, Use of American Iron, Steel, and Manufactured Goods.  None of the 
funds provided by this Contract may be used for a project for the construction, 
alteration, maintenance, or repair of a public building or public work unless all of 
the iron, steel, and manufactured goods used in the project are produced in the 
United States.   

e.  The Contractor agrees to comply with any modifications or additional requirements that 
may be imposed by law and future guidance and clarifications of Recovery Act 
requirements. 

f. If the Contractor enters into one or more subcontracts for any of the services performed 
under this Contract, each subcontract shall contain provisions specifically imposing on 
the subcontractor all requirements set forth in this Contract Section E.10., “Federal 
Economic Stimulus Funding.” 

E.11. Federal Funding Accountability and Transparency Act (FFATA).  This Contract requires the 
Contractor to provide supplies and/or services that are funded in whole or in part by federal funds 
that are subject to FFATA. The Contractor is responsible for ensuring that all applicable 
requirements, including but not limited to those set forth herein, of FFATA are met and that the 
Contractor provides information to the State as required.   

The Contractor shall comply with the following: 

a. Reporting of Total Compensation of the Contractor’s Executives.  

(1) The Contractor shall report the names and total compensation of each of its five 
most highly compensated executives for the Contractor’s preceding completed 
fiscal year, if in the Contractor’s preceding fiscal year it received: 

i. 80 percent or more of the Contractor’s annual gross revenues from 
Federal procurement contracts and Federal financial assistance subject 
to the Transparency Act, as defined at 2 CFR 170.320 (and subawards); 
and

ii. $25,000,000 or more in annual gross revenues from Federal 
procurement contracts (and subcontracts), and Federal financial 
assistance subject to the Transparency Act (and subawards); and 

iii. The public does not have access to information about the compensation 
of the executives through periodic reports filed under section 13(a) or 
15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 78m(a), 78o(d)) 
or section 6104 of the Internal Revenue Code of 1986. (To determine if 
the public has access to the compensation information, see the U.S. 
Security and Exchange Commission total compensation filings at 
http://www.sec.gov/answers/execomp.htm.).

Executive means officers, managing partners, or any other employees in 
management positions. 

(2) Total compensation means the cash and noncash dollar value earned by the 
executive during the Contractor’s preceding fiscal year and includes the following 
(for more information see 17 CFR 229.402(c)(2)):  

i. Salary and bonus.  
ii. Awards of stock, stock options, and stock appreciation rights. Use the 

dollar amount recognized for financial statement reporting purposes with 
respect to the fiscal year in accordance with the Statement of Financial 
Accounting Standards No. 123 (Revised 2004) (FAS 123R), Shared 
Based Payments.  
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iii. Earnings for services under non-equity incentive plans. This does not 
include group life, health, hospitalization or medical reimbursement plans 
that do not discriminate in favor of executives, and are available 
generally to all salaried employees.  

iv. Change in pension value. This is the change in present value of defined 
benefit and actuarial pension plans.  

v. Above-market earnings on deferred compensation which is not tax 
qualified.

vi. Other compensation, if the aggregate value of all such other 
compensation (e.g. severance, termination payments, value of life 
insurance paid on behalf of the employee, perquisites or property) for the 
executive exceeds $10,000. 

b. The Contractor must report executive total compensation described above to the State by 
the end of the month during which this Contract is awarded.   

c. If this Contract is amended to extend its term, the Contractor must submit an executive 
total compensation report to the State by the end of the month in which the amendment 
to this Contract becomes effective. 

d. The Contractor will obtain a Data Universal Numbering System (DUNS) number and 
maintain its DUNS number for the term of this Contract.  More information about 
obtaining a DUNS Number can be found at:  http://fedgov.dnb.com/webform/

The Contractor’s failure to comply with the above requirements is a material breach of this 
Contract for which the State may terminate this Contract for cause.  The State will not be 
obligated to pay any outstanding invoice received from the Contractor unless and until the 
Contractor is in full compliance with the above requirements. 

E.13. Work Product.  In the event and to the extent that any work product provided in connection with 
the services rendered under this Contract contains or requires for its use any intellectual property, 
including any source code, audiovisual works or pictorial and graphic works, or other items, 
elements, or components that were developed or otherwise acquired by the Contractor prior to 
the date of this Contract and that are proprietary to Contract (“Contractor’s Retained 
Information”), the Contractor shall retain ownership thereof, and with respect thereto, the 
Contractor hereby grants to the State of Tennessee Department of Education, an irrevocable, 
perpetual, non-exclusive, royalty-free, world-wide license to use, reproduce, perform, and execute 
the Contractor’s retained information. 

E.14. Hold Harmless.  The Contractor agrees to indemnify and hold harmless the State of Tennessee 
as well as its officers, agents, and employees from and against any and all claims, liabilities, 
losses, and causes of action which may arise, accrue, or result to any person, firm, corporation, 
or other entity which may be injured or damaged as a result of acts, omissions, or negligence on 
the part of the Contractor, its employees, or any person acting for or on its or their behalf relating 
to this Contract.  The Contractor further agrees it shall be liable for the reasonable cost of 
attorneys for the State in the event such service is necessitated to enforce the terms of this 
Contract or otherwise enforce the obligations of the Contractor to the State. 

In the event of any such suit or claim, the Contractor shall give the State immediate notice thereof 
and shall provide all assistance required by the State in the State’s defense.  The State shall give 
the Contractor written notice of any such claim or suit, and the Contractor shall have full right and 
obligation to conduct the Contractor’s own defense thereof.  Nothing contained herein shall be 
deemed to accord to the Contractor, through its attorney(s), the right to represent the State of 
Tennessee in any legal matter, such rights being governed by Tennessee Code Annotated,
Section 8-6-106. 

 
IN WITNESS WHEREOF, 








